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TRI-PARTY AGREEMENT MILESTONE REVIEW AND
MONTHLY SUMMARY REPORT

1.0 ADMINISTRATIVE ITEMS/MILESTONE STATUS

Upcoming meetings

The next project managers meeting is scheduled for July 21, 2016, from 9:00 a.m. to 10:15 a.m.
at the U.S. Department of Energy (DOE) Office of River Protection (ORP) office in Richland,
Washington. The ORP quarterly milestone review is scheduled for August 18, 2016, from 8:30
a.m. to 11:30 a.m. at the Ecology office in Richland, Washington.

Recent items entered/to be entered into the Administrative Record

DOE-ORP provided the monthly Tri-Party Agreement (TPA) and Consent Decree (CD) reports,
which will be submitted to the Administrative Record (AR).

Tri-Party Agreement milestone status

ORP stated that the semi-annual project compliance report is on track to be submitted by the end
of July 2016 (M-062-01AG). ORP stated that the annual interim measures meeting associated
with milestone M-045-56L will be scheduled for some time in July 2016. ORP is meeting
internally next week, and then a pre-meeting with Washington State Department of Ecology
(Ecology) is scheduled for June 29, 2016 to discuss the topics for the annual interim measures
meeting.

Office of River Protection/Washington State Department of Ecology Tri-Party Agreement
and Consent Decree agreements, issues and action items - June 2016

The action items were discussed and updated as follows (see agreements, issues and action items
table):

Action No. 1 (TF-15-10-02)

ORP noted that Liquid Effluent Retention Facility (LERF)/Effluent Treatment Facility (ETF) is
operating. ORP stated that a meeting was held with Ecology about a month ago, and an outline
was provided for future discussions regarding the system planning for LERF/ETF to support
Direct Feed Low Activity Waste (DFLAW). ORP noted that Action No. 4 will be tied into the
discussion. This action remains open.

Action No. 2 (TF-15-10-03)

This action was closed last month.

Action No. 3 (TF-16-01-01)

ORP stated that this action will remain open until the 30 percent design review for Low Activity
Waste Pretreatment System (LAWPS) is held on July 13-14, 2016. ORP stated that Ecology will
be invited to attend the 30 percent design review, and two days prior to the design review, the
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calculations and drawings will be posted online. Ecology asked if it will be able to access the
online site. ORP responded that it is working on access for Ecology, and a thumb drive would be
provided to Ecology if access was not available. This action remains open.

Action No. 4 (TF-16-01-02)

ORP noted that this action is tied to the discussions planned under Action No. 1. This action
remains open.

Action No. 5 (TF-16-01-03)

ORP stated that this action corresponds to the legacy duct work excavation that was done in AX
Single-Shell Tank (SST) Farm, and the information will be provided during the annual interim
measure meeting that will be held with Ecology in July 2016. This action remains open.

Action No. 6 (TF-16-05-01)

ORP stated that information is being gathered to provide a written response to Ecology regarding
SST T-1 12. Ecology stated that the concern with tank T-1 12 is it's not listed as a water intrusion
tank, and it's covered by the surface barrier in T Farm. Ecology added that the effort at tank T-
112 would be better termed as a waste evaporation effort. ORP stated that on the video there are
a couple of individual pools of a water-like substance, more watery than supernate, and the
assumption was it was intrusion.

Ecology commented that SST T- 112 was one of the six tanks that didn't meet interim
stabilization, and leak detection is required. Ecology added that tank T-1 12 is next to SST T-
111, where the ventilation system is located, and ORP may be trying to keep making progress on
getting more liquid out of tank T-112, which is a good idea. Ecology stated that it is not clear
why ORP chose SST T-1 12 as an intrusion tank, and there may be issues related to the effort
being an active retrieval, and there are condensation issues and the tank can't be ventilated.
Ecology added that the initial concerns for understanding the basis for designating SST T-1 12 as
an intrusion tank are also related to permitting aspects. This action remains open.

2.0 SYSTEM PLAN

ORP noted that System Plan 7 data is still being carried in the monthly report. Ecology
responded that there had been no direction regarding System Plan 7 data, and it needs to remain
in the summary report until further notice. ORP stated that item No. 16 in the monthly summary
report is the first item relative to System Plan 8. ORP added that there have been discussions
regarding scenario selection, and in general, there is a complete list of scenarios to evaluate and
prioritize. ORP stated that the milestone is on schedule to meet the October 31, 2016 due date
for scenario selection discussions.

3.0 ACQUISITION OF NEW FACILITIES

ORP stated that the disputes regarding M-090-13 and M-047-07 have been extended to June 30,
2016, and there were no other changes to report.
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4.0 SUPPLEMENTAL TREATMENT AND PART B PERMIT APPLICATIONS

ORP noted that as discussed last month, M-062-45ZZ and ZZ-A are in dispute. ORP stated that
the status of the remaining milestones has not changed from last month, and the significant past
accomplishments and issues have not been updated.

5.0 242-A EVAPORATOR STATUS

ORP reported that the 242-A Evaporator is currently in an outage, and electrical upgrades to the
variable frequency drive are being done. The control room has been emptied and gutted, and
new control room equipment and furniture is being installed. Ecology asked if a full overhaul is
being done on the control room. ORP responded that everything is being overhauled except the
floor, which is a computer floor, and the panels were lifted and rearranged. ORP noted that the
new control room equipment is similar to the control room upgrade that was done at 274-AW.
Ecology asked when the outage will be finished. ORP indicated it would be about two weeks,
and a tour will be set up when the upgrades are completed.

ORP stated that the next evaporator campaign (EC) 06 is tentatively scheduled for early August
2016. ORP noted that the waste was successfully transferred last week over to feed Double-
Shell Tank (DST) AW-102, and it's ready to go.

Note: See discussion under CD regarding the spare reboiler requirement status.

6.0 LIQUID EFFLUENT RETENTION FACILITY/200 AREA EFFLUENT
TREATMENT FACILITY

ORP stated that the volume in LERF Basin 43 decreased from last month of about 7.1-7.2
million gallons to 6.55 million gallons. ORP noted that the monthly summary report states that
560,000 gallons have been processed in fiscal year (FY) 2016, and as of the end of May 2016,
the volume is about 675,000 gallons processed. ORP pointed out that the significant past
accomplishments reflect that good progress is being made at LERF/ETF.

ORP reported that the Class 1 prime modification package was signed by Ecology.

ORP stated that after the initial 2 million gallon reduction is completed in Basin 43, a two-week
maintenance outage is planned, if needed, and the next 2 million gallon reduction in Basin 43
will follow. ORP added that the activities for Basin 43 are expected to be done within FY 2016.
ORP stated that the remaining area for special protective coating (SPC) repair is the concentrated
chemical storage tank berm. ORP noted that that berm area does not require secondary
containment, and it was not identified as a critical area of need.

Ecology asked if the secondary treatment train at ETF is running. ORP responded that the
675,000 gallons was run through the main treatment train and then a backlog was incurred in the
secondary treatment. The main treatment train was shut down to process the secondary through
the thin film dryer, and all the prep work was completed this week to restart the main treatment
train. The main treatment train is expected to be restarted either late today or tomorrow, and the
volume processed will increase again.
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7.0 TANK SYSTEM UPDATE

Double-Shell Tank Integrity - ORP noted that several annulus video inspections were done
during the month, and the DST videos are complete. A report is being prepared that will be
shared with Ecology.

Ecology initiated a discussion regarding the upgrades that are needed to support startup of
DFLAW. Ecology indicated that the design of the upgrades was supposed to start in May 2016,
but it has been deferred to July 2016. Ecology noted that there is some permitting work needed
that is associated with the upgrades. ORP responded that there are issues being resolved with
procurement regarding the contract, which has caused a delay. ORP stated that the issues center
on using a design/build contract as a whole or a design contract that is layered with a consecutive
construction contract. ORP added that the overall scope of tank farm upgrades to support
DFLAW is not being delayed.

Ecology stated that as the design information becomes available, discussions will be needed
about updating the description in the Part B Permit application material. ORP responded that
there is ongoing communication regarding permitting, and a permitting plan is being developed.
ORP noted that there have been a couple of meetings with Washington River Protection
Solutions LLC (WRPS) and Ecology to discuss permitting.

Ecology asked if all the upgrades that are needed will go from tank farms to the fence line, and if
there is a list of all the upgrades to tanks, valves, pits and pipes. ORP responded that it has not
been fully determined as to where the line will be. ORP stated that the transfer line will go to
LAWPS and eventually to the Effluent Management Facility (EMF) and on, and then come back,
so it has not been determined who will do the construction and who will be the owners. ORP
noted that it may be advantageous to draw the line in a different spot than the fence line for
permitting purposes. Ecology suggested that One System should be involved. ORP responded
that One System is tracking the overall performance of the upgrades along with LAWPS. ORP
noted that the upgrade design and planning is not pushing anything critical path.

ORP stated that there is a scoping diagram of what is planned for the upgrades. ORP stated that
there are five tanks that will get some upgrades, and there will be some new pumps and ENRAFs
and a few new jumpers. ORP offered an informal action to provide information to Ecology
regarding the upgrades planned in support of DFLA W.

Single-Shell Tanks Integrity - ORP stated that the SST video inspections are getting done and
are expected to be completed on schedule. ORP noted that there is only one video team, and
they focused on the DST annulus due to convenience and spacing.

8.0 SINGLE-SHELL TANK INTEGRITY ASSURANCE

ORP stated the Independent Qualified Registered Professional Engineer (IQRPE) assessment is
on schedule.

9.0 IN-TANK CHARACTERIZATION SUMMARY

ORP stated that preparations are being made to take a core and grab sample in DST AP-107 next
week.
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10.0 TANK OPERATIONS CONTRACT OVERVIEW

ORP pointed out that the vapor impacts for FY 2015 were incorporated, which is reflected in the
spike in the current month (April) schedule performance index (SPI) and cost performance index
(CPI). ORP noted that the contract to date for SPI and CPI are more leveled out. ORP added
that the trend continues with base operations (5.01). ORP stated that 5.01 has slowly been
carrying a variance because of being less efficient than planned, and part of that is due to the
vapor issue. ORP has been in negotiations with WRPS on the impact regarding the vapor issue,
and a one point adjustment was made for FY 2015, and another adjustment was just done for the
2016 work scope.

ORP reported that the unfavorable schedule variance for retrieve and close (5.02) was due to the
availability of construction resources. The construction forces were focused on DST AY-102
during the reporting time period, which resulted in a delay in SSTs A/AX farms.

ORP stated that there was a schedule variance with waste feed delivery (5.03) that was
associated with the glass testing. Ecology asked about the length of the schedule delay. ORP
responded that it would follow up and provide Ecology the specifics of the glass testing
schedule delay.

ORP noted that treat waste (5.5) covers the LAWPS. ORP stated that the fiscal year schedule
variance was primarily driven by the change to move from more of a passive ventilation system,
which was hydrogen diffusion, to an active ventilation system. ORP stated that the current
month unfavorable schedule variance is primarily due to the delay in the procurement and
fabrication of the full-scale ion exchange and the 1/9 scale testing activities. There is not an
overall delay to the project or to the milestones. ORP stated that the cost variance was due to the
contractor claiming full procurement of the full scale ion exchange testing and materials when
the purchase orders were released to the vendors, but the materials had not been received or
accepted. ORP noted that the appropriate process is to have onsite receipt as the acceptance.
ORP stated that there is no overall impact, and the accrual will be corrected.

11.0 SINGLE-SHELL TANK CLOSURE AND RETRIEVAL PROGRAM

Closure Program - ORP noted that as stated earlier, an internal meeting will be held next week,
followed by a pre-meeting with Ecology on June 29, 2016, to prepare for the annual meeting in
July 2016 (M-045-56L). ORP stated that the annual interim measures meeting in July will
essentially cover the SSTs A/AX direct pushes and dry well logging that was done in FY 2015,
and activities at SST T- 1 will also be discussed.

ORP stated M-045-62 is on schedule. M-045-61A was sent to Ecology for review, comment,
record (RCR) for the final remedial field investigation (RFI) the first week in June 2016. ORP
stated that the comments were resolved, and the path forward is to submit the RFI report by the
end of December 2016. ORP is finalizing the RFI based on the RCR.

ORP noted that M-045-82 is currently in dispute, and the dispute has been extended to August 1,
2016. ORP stated that it proposed lining up the RFI and the remedial investigation (RI), and
Ecology provided a counter-proposal last week. Ecology indicated that it is discussing the
proposals with the lawyers, and feedback will be provided in two weeks. ORP reported M-045-
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83 is to be missed, M-045-84 is at risk and depending on the outcome of M-045-82 other
milestones could be impacted.

ORP reported that M-045-92 is in dispute at the Inter-Agency Management Integration Team
(IAMIT) level, and tentative agreement has been reached if the change package language is
revised. Ecology provided its input, and ORP has agreed with Ecology's changes. ORP has also
proposed some clarification on the second page of the change package. ORP indicated that there
should be a clear path forward to sign the change package before June 30, 2016, which is the
dispute extension deadline.

Retrieval Program - ORP stated that a retrieval completion certification for SST C- 111 is
anticipated for delivery to Ecology by July 15, 2016. ORP stated that the camera inspection of
S ST C-111 was done, and the tank is right at 1,000 cubic feet after deploying the three retrieval
technologies to their limit. Ecology inquired about the evaluation of the aluminum in SST C-105
process sample. ORP took an informal action tofollow up with Ecology's inquiry regarding
the aluminum in SST C-105 process sample.

12.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

ORP noted that the tank waste retrieval work plans (TWRWPs) for SST Farm AX has been
added to the table in the monthly summary report. ORP stated that it is working through the first
group of AX TWRWP comments that were received from Ecology, and the second group of AX
TWRWP comments has been received.

13.0 APPENDIX H STATUS - SINGLE-SHELL TANK WASTE RETRIEVAL
CRITERIA

There was no change in status.

14.0 TANK RETRIEVALS WITH INDIVIDUAL MILESTONES

There was no change in status.
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CONSENT DECREE MONTHLY SUMMARY REPORT REVIEW

1.0 CONSENT DECREE MILESTONE STATISTICS/STATUS - CONSENT DECREE
REPORTS/REVIEWS

The reports, agreements, issues, and actions were discussed and updated as follows:

Action No. 1 (WTP-14-10-01)

ORP stated that a meeting was held with Ecology earlier this month to discuss the approach for
the replacement melter assembly, and asked if any more information is owed to Ecology.
Ecology referred to the language in the action item updates that states additional information on
replacement plans will also be provided", and asked if there is a discrete set of information.
ORP responded that the FY17 integrated schedule identifies that a plan will be developed, and
that more information may be available in another year. Ecology suggested closing this action,
and that ORP continue reporting on the melter assembly on a monthly basis. Ecology added that
when a plan is in place, another action item could be opened. ORP stated its expectation is to
continue sharing information with Ecology regarding the melter assembly. This action was
closed.

Action No. 2 (WTP-14-10-04)

ORP indicated that a briefing was provided to Ecology regarding each technical issue and the
current status. Ecology responded that a briefing was provided, but it was focused more on
getting caught up in general and was not sufficient enough technical detail to satisfy the group.
Ecology added that the implication from the briefing was that briefings would be scheduled on a
periodic basis. This action remains open.

Action No. 3 (WTP-14-10-05)

ORP indicated that a schedule for the three-year work plan was provided to Ecology. Ecology
stated that critical path information was received from ORP this morning. Ecology will review
the information and follow up with ORP about whether it satisfies this action. This action was
put on hold until Ecology responds to ORP.

Action No. 4 (WTP-14-06-02)

There were no updates provided today. This action remains open.

Action No. 5 (WTP-14-04-01)

ORP indicated that this action will be addressed when the briefings associated with action Nos. 2
and 4 are provided to Ecology. This action remains open.

Action No. 6 (WTP-15-01-01)

There were no updates provided today. This action remains open.
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Action No. 7 (WTP-15-06-01)

ORP stated that the corrosion simulant basis document has not been issued, and that simulant
selection is scheduled for late July 2016. ORP noted that the time frame for providing this
document keeps slipping. This action remains open.

Action No. 8 (WTP-16-02-01)

ORP and Ecology agreed that this action is focused towards testing, and ORP will revise the
action item to state what design features are left in the standard high solid vessel design
(SHSVD) testing. This action remains open.

Action No. 9 (WTP-16-05-01)

ORP stated that Bechtel has issued some documents associated with the design and operability
(D&O) review, and they will be provided to Ecology. ORP added that some documents are
being reviewed and will be available to Ecology in the near future. Ecology requested a
schedule for the documents that have not been issued. ORP agreed to provide Ecology a list of
the documents that have been issued and what is forthcoming. ORP will provide the document
numbers for issued documents so that Ecology can access the documents on doc.search. This
action remains open.

Action No. 10 (WTP-16-05-02)

ORP stated that additional welds on the melter shield lid were required and driven by the thermal
analysis. ORP stated that the presentation is not ready because a review of the offgas pipe that
goes through the shield lid is being done to determine whether insulating the pipe could reduce
the amount of welding needed. ORP indicated that it would be ready to give a presentation on
the welds in the July 2016 time frame. This action remains open.

SPARE REBOILER REQUIREMENT STATUS

ORP stated that the milestone to purchase a spare reboiler is on schedule. The function
requirements evaluation document was recently completed, and efforts are under way associated
with the procurement of the reboiler. Ecology inquired about the cost for the reboiler. ORP
responded that the estimated cost is about $1.5 million, and installation of the reboiler will be an
additional cost. Ecology asked if work packages will be prepared ahead of time for installation
of the reboiler to minimize down time after the reboiler arrives on site. ORP responded that it
will be a graded approach, and the framework will be in place. Ecology asked how much pre-
staging will be done to minimize the down time. ORP responded that as the plans come
together, they will be shared with Ecology. Ecology stated that discussions regarding the
installation plans for the reboiler would be satisfactory, and an action item was not needed.

2.0 SINGLE-SHELL TANK RETRIEVAL

ORP stated that milestones D-16B-01 and D-16B-02 are on schedule. SST C-105 is the
remaining tank in the group of three SSTs, C-102 and C-l it, that are being worked through.
ORP noted that the first two tanks that will be focused on are S STs AX- 102 and AX- 104, and
retrieval will start in 2018.

Project Manager Meeting Minutes 8
June 15, 2016



3.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

The CD TWRWP table is identical to the TPA TWRWP table. See discussion under TPA
TWRWP status.

4.0 SINGLE-SHELL TANK RETRIEVAL MONTHLY FISCAL YEAR EARNED
VALUE MANAGEMENT SYSTEM DATA

ORP stated that the Earned Value Management System (EVMS) data is the same as reported in
the TPA portion of today's monthly summary.

5.0 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECT

ORP stated that the current priority for the Waste Treatment and Immobilization Plant (WTP) is
the DFLAW project. Efforts are being made to obtain funding for the other facilities based on
what DFLAW needs. Ecology referred to the first two bullets under significant
accomplishments, and asked when ORP anticipated completing its review on those documents.
ORP estimated the reviews would be completed in September 2016. It was noted that while
ORP is reviewing the documents, they would be located in doc.search. Ecology requested links
to the first two documents listed under significant accomplishments, and also the Preliminary
Documented Safety Analysis (PDSAs) for the High-Level Waste (HLW) Facility hazards
analysis and the EMF. ORP agreed to provide the links to those four documents.

6.0 PRETREATMENT FACILITY

ORP stated the focus in Pretreatment (PT) Facility continues to be technical issue resolution and
fabrication of the SHSVD test vessel. ORP noted that the SHSVD fabrication is moving
forward. ORP stated that the contractor provided documents associated with technical issues TI
and T3. ORP has provided comments and the documents are being revised. ORP stated that an
integrated technical team (ITT) from ORP and Bechtel National, Inc. (BNI) is being put together
for technical issue T5 (erosion/corrosion). Ecology inquired about the status of the
erosion/corrosion sliding bed report. ORP responded that the report would be part of the briefing
on technical issues that will be provided to Ecology. Ecology indicated that it will be helpful to
read the report once ORP provides the link to the report.

Ecology asked when the 16-foot vessel testing will start. ORP estimated that the testing would
start before December 2016. Ecology indicated that the start of testing may be included in the
schedule that ORP sent this morning.

7.0 HIGH-LEVEL WASTE FACILITY

ORP stated the key work in the HLW Facility is the planning for the next three to four years,
with varying details, since the two-year plan ends in September 2016. The first two years will
have more detailed planning (FY 2017 and FY 2018) and will be implemented in September
2016. ORP stated that the planning efforts are based on current funding, but based on all the
milestones, additional funding will be needed in many of the out years. ORP has asked BNI to
provide various work scope scenarios if additional funding was provided. ORP added that there
are discussions with DOE-Headquarters regarding funding needed to complete various work
scopes. Ecology referred to the three milestones with asterisks and the language that states
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future HLW Facility milestones are dependent on increased levels of funding becoming
available. Ecology asked if that meant ORP was putting Ecology on notice that the expected
levels of funding are no longer adequate. ORP responded that the language is generated from a
legal aspect. ORP added that its perspective is additional funding is needed than what is
currently planned to complete the milestones. Ecology clarified that current funding does not
present an issue, but funding for later years could be a problem. ORP responded that the funding
for FY 2017 is approved, and it's the funding for FY 2018 and beyond that could be an issue.

Ecology asked if any investigation is being done about changes that may be needed regarding the
vessel vent process. ORP responded that phase 1 of Bechtel's report was received and will be
reviewed. ORP noted that the engineering study is divided into phase 1 and phase 2. ORP is
planning to provide a briefing to Ecology on the vessel vent process in July 2016. ORP added
that significant changes have not been identified as being needed. ORP noted that phase 2 will
need to be completed before the overall impact can be determined and a final decision is made.
ORP stated phase 2 will provide the information for permit changes. Ecology asked if ORP and
Bechtel are not far along enough in the process to assess how much funding will be needed.
ORP responded that the issue associated with the offgas treatment process/process vessel vent is
not funding but with improving the operability.

Ecology initiated a discussion regarding the D&O review, and noted that its focus was the high
level offgas process (HOP). Ecology asked if the outside consultants will be involved in a final
review of ORP's decisions. ORP responded that the outside consultants have completed their
review and comment. ORP noted that it has its own subject matter experts that will be consulted
as technical issues arise, and the disposition of comments will be thoroughly reviewed to ensure
they can withstand scrutiny from any outside source. Ecology asked if the Defense Nuclear
Facilities Safety Board (DNFSB) will have any involvement. ORP responded that the DNFSB is
not involved with reviewing documents, but the board is provided copies of documents as they
mature.

ORP stated that Mississippi State University (MSU) is preparing to conduct qualification testing
of high-efficiency particulate air (HEPA) filters in July 2016. At the same time, the existing
filter that failed for the higher offgas operating conditions will be tested to determine whether it
can support the lower condition parameters for the C2/C3 ventilation system. The vendor has
been asked to develop some other designs for testing that would be less robust than the filter
designs that will be qualified, but could be used in the lower demand ventilation system.

8.0 LOW-ACTIVITY WASTE FACILITY

ORP stated that the Low-Activity Waste (LAW) Facility is 54 percent complete overall.
Ecology asked why the overall facility complete is about halfway done. ORP explained that it
was reported out a few months ago when the rebaselining was done. ORP pointed out that
construction is about 80 percent complete, and the construction substantially complete milestone
is due in 2020. ORP added that the overall facility complete includes commissioning, and the
milestone is due in 2023.

ORP reported that that the thermal catalytic oxidizer (TCO) will be installed starting on Monday
(6/20/16) by setting it on the embeds. Ecology asked how long it will take to get the TCO

Project Manager Meeting Minutes 10
June 15, 2016



installed. ORP responded that with all the connections to make on the TCO, it will likely go
through to construction complete.

ORP stated that planning is under way for installing the wet electrostatic precipitator (WESP)
internals in the second vessel, and there is an alignment issue. The electrodes may need to be
started to do the final alignment, and BNI is evaluating the optimal time to do that. ORP will
schedule a meeting with Ecology once the alignment has been resolved to provide details on the
WESP vessel. ORP stated that the shipping date for the caustic scrubber has slipped, and it's
now expected to ship in October 2016, with installation complete in February 2017.

ORP noted that the rebaselining efforts are continuing, and contract negotiations are under way
for LAW, Balance of Facilities (BOF) and Analytical Laboratory (LAB) also known as LBL.
ORP added that the goal is to complete the rebaselining efforts by September 2016.

ORP stated that as discussed under Action No. 10 (WTP-16-05-02), a briefing will be provided
to Ecology regarding the additional welds required on the melter shield lids.

9.0 BALANCE OF FACILITIES

ORP stated that work continues on the design for EMF and performing system isolations and
finalizing the isolation design. Site grading for the EMF is under way, and preparations are
being made for excavation for the EMF low point drain. Site energization efforts are still under
way. ORP reported that some of the software preparation is still being done, so turnover of the
communication systems in the switchgear buildings and the nonradioactive liquid waste disposal
(NLD) have been pushed back.

ORP stated that the 90 percent design review of the BOF programmable protection system has
been postponed to align with the ammonia review, which will occur sometime in 2017. The 60
percent design review of the EMF will take place this fall.

Ecology asked if purchase of the rotary screw compressor is associated with starting the LAW
Facility separately. ORP responded that it is due to the reduced demand, and the rotary screw
compressor will provide a smaller capacity than the centrifugal compressors in the chiller
compressor plant, and space had been left in the facility for additional compressors.

10.0 ANALYTICAL LABORATORY

ORP reported that the focus continues to be with the test engineer's work station, and some of
the system turnovers associated with the work station have been done. ORP stated that a new
condenser for the CIV system is being procured, which provides the air conditioning for the
work station. ORP stated that the final designs are being done for the DFLAW modifications
needed for LAB. ORP noted that the modifications are very minimal and are all associated with
the radioactive liquid waste disposal (RLD) system and being able to transfer that liquid waste
over to the EMF.
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D.M. MacDonald
A. C. McCartney
D.M. Stewart
G. D. Trenchard
B. R. Trimberger
R. J. Valle
W. R. Wrzesinski

Washington State Department of Ecology:
J. Alzheimer
M.W. Barnes
R. K. Biyani
N. Chandron
T. Gao
M.E. Jones
S. Lowe
J. D. McDonald
A. Pomiak
J. Richardson
E.A. Rochette
E.R. Skinnarland
M. Skorska
M. Walmsley

Mission Support Alliance/TPA:
S.M. Braswell
J.T. Hamilton (WRPS)
C. Keith (PT&C)
K. Knox (Court Reporter)
R. E. Piippo
M. J. Turner
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June 15, 2016
ORP TPA CD Monthly Meeting

PRINT NAME SIGN NAME ORG

Abdul, Wahed 4 / ORP

Alzheimer, Jim ECY

Barnes, Mike 4 ECY

Beach, Ryan ORP

Beehler, Steve ORP

Blyani, Rabindra ECY

Braswell, Sharon MSA

Bruggeman, Jeff ORP

Burnett, Kaylin W ORP

Carter, Justin ORP/WED

Chandran, Nitya ECY

Cimon, Shelly OR State

Curn, Barry BNI

Diediker, Janet ORP

Evans, Rana ORP

Faulk, Dennis EPA

Fletcher, Thomas ORP

Gao, Tracy ECY

Grindstaff, Joanne ORP/WTP

Hamilton, James WRPS

Hernandez, Paul ORP

Higgins, Kathleen ORP

Huffman, Lori ORP

Joyner, Jessica WRPS
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ORP TPA CD Monthly Meeting

PRINT NAME SIGN NAME ORG

Kemp, Christopher ORP

Knight, Dan ORP

Knox, Kathy Court Reporter

Lobos, Rod EPA

Lowe, Steven ECY

Lynch, James ORP

Lyon, Jeffery ECY

MacDonald, Dawn ORP

Martell, John DOH

Mathey, Jared ECY

McCar yAnne ORP

McDonald, Dan ECY

McNeel, Kliss R WRPS

Menard, Nina ECY

Nichols, Stacy ECY

Parker, Dan WRPS

Pfaff, Stephen H ORP

Piippo, Robert E MSA

Price, John ECY

Rambo, Jeffrey ORP

Richardson, John ECY

Sands, Jennifer ORP

Schleif, Stephanie ECY

Schmidt, John DOH
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Smith, Alex K
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ORP/Ecology TPA and CD Agreements, Issues, and Action items -June 2016

Agreements:

1. Per an Ecology standing request (4/21/2016), ORP agrees to include any written directives given by DOE to the contractors for work required by the
CD in future quarterly CD Reports (see CD Section IV-C-1-e).

2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TPA Administrative
Record. Senior management will continue to be briefed if any follow-on actions arise.

Issues:

1. Ecology has a concern with WTP data being reported exclusively in the CD Monthly Summary Report as the current CD reporting process does not
allow Ecology early review time of the CD Monthly Summary Report. ORP and Ecology have raised this concern for discussion at the senior
management levels.

2. Ecology disagrees with ORP's letter 15-WSC-0027 and the System Plan.

1



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -June 2016

2

Tank Farms Action Items

# Action ID Start Action Action Updates / Needs for Actionee(s) Date
Date Status Closure Closed

Ecology requests ORP provide information

1 TF-15-10-02 10/15/15 regarding plans and concepts for LERF/ETF Open Wendell
to be ready to accommodate Direct Feed Low Wrzesinski
Activity Waste (DFLAW).
Ecology requests ORP provide information 5-19-16

2 TF-15-10-03 10-15-15 regarding the LERF basin covers, including Closed Richard
the target and plan to reduce inventory in the Valle
basins.
Ecology requests DOE provide current Steve Pfaff/

3 TF-16-01-01 1-21-16 LAWPS technical design media to Ecology Open Janet
-__Diediker

Ecology would like DFLAW program Wendell
4 TF- 16-01-02 1-21-16 interface information to include mass & Open Wrzesinski

energy balance and process flow information.

5 TF-16-01-03 1-21-16 Ecology would like more information on the Open Ryan Beach
______________ _______contamination issue for AX- 104 Riser 9D

Ecology requests ORP provide the basis for
6 TF-16-05-01 5-19-16 ventilation work on 241-T- 112 as an intrusion Open

tank I



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -June 2016

WTP Action Items

Start Action Updates / Needs for Date
Action ID Date Action Status Closure Actionee(s) Closed

Ecology requests information on DOE's An engineering study
plans and timeline for the Low Activity conducted in 2008 will
Waste (LAW) (replacement) melter be provided to Ecology. WendellI WTP-14-10-01 10/23/14 assembly building. Open Additional information Wrzesinski

on replacements plans
will also be provided to
Ecology.

Ecology requests a status update to include Completed for HLW.

2 WTP-14-10-04 10/23/14 a schedule on the 8 technical team issues for Open Dan KnightHigh Level Waste (HLW) and Pretreatment
(PT).
Ecology requests on update on the details of Completed for HLW.

3 WTP-14-1O-05 10/23/14 the 3-year work plan for HLW and PT. Open Dan Knight
Ecology requests that DOE provide a

4 WTP-14-06-02 06/19/14 presentation on how DOE incorporates, Open Joni
vets, and considers all technical issues Grindstaff
(including the Safety Design Strategy).
ORP and Ecology have a placeholder action ORP will follow-up with
to hold a comprehensive briefing/discussion Ecology to further define .

5 WTP-14-04-01 04/22/14 on the PT efforts. Open and clarify this action so Grindstaff
that it can be address and
closed.

Ecology requests a presentation on Impacts will be better

6 WTP-15-01-01 1/22/15 standardized high-solids vessel design Open understood once the Dan Knight(SHSVD) to include impacts and design studies are issued.
optimization in planning area 2, 3, and 4
ORP took an action to provide Ecology a

7 WTP-15-06-01 06/15/15 copy of the corrosion simulant basis Open Dan Knight
document.

3



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -June 2016

4

WITP Action Items

# Action ID Start Action Action Updates / Needs for Actionee(s) Date
Date Status Closure Closed

8 WTP-16-02-01 2/18/16 Ecology would like to know what design Open Dan Knightfeatures are left for SHSVD
Ecology requests ORP provide engineering Wahed

9 WTP-16-05-01 5/19/16 studies that support closure of the HLW Open Abdul
Design and Operability review.

Ecology requests a presentation regarding Jeff
10 WTP-16-05-02 5/19/16 the additional welds on the melter lids and Open Bruggeman

lessons learned from the first melter lid
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Office of River Protection

Office of River Protection (ORP)
Tri-Party Agreement (TPA) Milestone Review

Project Earned Value Management System reflects April 2016 information

Page Topic Leads

Bryan Trimberger/Dan
2 Administrative Items/Milestone Status IMcDonald/Jeff Lyon

Kaylin Burnett/Jeff
4 System Plan Lyon/Dan McDonald

6 AJanet Diediker/Jeff
6 Acquisition of New Facilities Lyon/Dan McDonald

Steve Pfaff/Jeff Lyon/Dan
6 Supplemental Treatment and Part B Permit Applications McDonald

8 242-A Evaporator Status Paul Hernandez/Jeff Lyon

9 Liquid Effluent Retention Facility and 200 Area Effluent Richard Valle/ Stephanie

Treatment Facility Schleif

10 Tank System Update Dusty Stewart /Jeff Lyon

Dusty Stewart / Jim
10 Single-Shell Tank Integrity Assurance Alzheimer

Dusty Stewart/Michael
11 In Tank Characterization and Summary Barnes

Tank Operations Contract Overview ORP TPA Program
14 TManagers/Jeff Lyon

24 Single-Shell Tank Closure Program Ryan Beach/Jeff Lyon

27 Single-Shell Tank Retrieval Program Chris Kemp/Jeff Lyon

30 Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff Lyon

31 Tank in Appendix H, "Status - Single Shell Waste Chris Kemp/Jeff Lyon
Retrieval Criteria"_

31 Tank Retrievals with Individual Milestones Chris Kemp/Jeff Lyon

Waste Treatment and Immobilization Plant (WTP) Overall TPA
Summary and Milestone Status; see the U.S. Department of Joni Grindstaff/Dan

CD Energy, Office of River Protection Consent Decree 08-5085- McDonald
FVS Monthly Report for WTP Facility-specific information

ITPA Monthly Report

June 2016



Office of River Protection June 2016

Administrative Items/Milestone Status'

Milestone Title Due Date Completion StatusDate
Cmp. Neg's 6-MoAer Fiscal Year 2015 In Dispute

M-062-45-TOI Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 In Dispute

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 In Dispute

M-062-45-ZZ-A Convert M-062-31-T01 Thru M-062-34-TO1 to Interim 04/30/2015 In DisputeMilestones 43/05IDspt

M-045-92 Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 In Dispute

M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015 In Dispute

M-045-91E1 Provide SST Farms Dome Deflection Surveys Every Two 09/30/2015 9/21/15 Complete
Ye________ ars.093/05 92/5 C pet

Years. _ _ _Fiscal Year 2016 -1
M-045-92N Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015 In Dispute

M-062-O1AF Submit Semi-Annual Project Compliance Report 01/31/2016 01/29/2016 Complete

M-047-07 CD-1 for Secondary Liquid Waste Treatment and CR for 03/31/2016 In DisputeCD-2 to Ecology

M-090-13 CD-I for Interim Hanford Storage Project and CR for CD-2 03/31/2016 In Disputeto Ecology

M-062-31-TOI Comp. Final Design & Submit RCRA Part B Permit Mod
Request for Enhanced WTP & Supplemental Treatment _4/3_/20_ ___Dsp__

M-045-92Q Submit Barrier 4 Design/Monitoring Plan 06/30/2016 In Dispute

M-062-OIAG Submit Semi-Annual Project Compliance Report 07/31/2016 On Schedule

M-045-56L Ecology And DOE Agree, At A Minimum, To Meet Yearly 07/31/2016
(By July) 7/3/2 _ On Schedule

Fiscal Year 2017

M-045-92P Barrier 3 Construction Complete 10/31/2016 In Dispute

M-062-40E Select a Minimum of Three Scenario's 10/31/2016 On Schedule

M-045-61A Submit to Ecology a primary doc. Phase 2 CMS and Rev. 0 12/31/2016 On Schedule
update to the RFI Report for WMA-C

Six months
M-045-62 Phase 2 Corrective Measures Implementation Work Plan after CMS

For WMA-C approval On Schedule
(M-045-61A)

M-045 -84 Comp Neg's of HFFACO Interim Milestones for Closure 1/31/2017 At Riskof 2" SST WMA 0/ A11I
TPA Monthly Report 2



Office of River Protection

Milestone Title Due Date Completion [ ts

esIn I I_____ Date Sai

M-062-01AH Submit Semi-Annual Project Compliance Report 01/31/2017 On Schedule

M-062-O1AI Submit Semi-Annual Project Compliance Report 07/31/2017 On Schedule

M-045-91E2 Provide SST Farms Dome Deflection Surveys' Every Two 09/30/2017 On Schedule
Years

CD-1/-2 = critical decision-l/-2.
CMD = current measuring device.
CMS = current measures study.
CR = change request.
DOE = U.S. Department of Energy.
Ecology = Washington State Department of Ecology.

HFFACO = Hanford Federal Facility Agreement and

Consent Order.

RCRA = Resource Conservation and Recovery Act.
RFI = RCRA Facility Investigation.
SST = single-shell tank.
TBD = to be determined.
WTP = Waste Treatment and Jimmobilization Plant.
WMA = Waste Management Area.

TPA Monthly Report

June 2016
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Office of River Protection June 2016

System Plan

Significant Past Accomplishments:

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-
Party Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for
this embedded milestone from October 31, 2013 to December 15, 2013, for selection of
three, or more, scenarios to be modeled in the ORP- 11242, River Protection Project
System Plan, Rev. 7 (System Plan 7).

2. Ecology defined five scenarios to be analyzed in System Plan 7. Washington River
Protection Solutions LLC (WRPS) included a description of each scenario in the Selected
Scenarios for the River Protection Project System Plan, Rev. 7 document released to
ORP on December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070,
"Completion of Hanford Federal Facility Agreement and Consent Order Milestone
M-062-40C, to select a Minimum of Three Scenarios and Partial Completion of
Milestone M-062-40," dated December 12, 2013, for completion and description of M-
062-40C scenarios.

3. Detailed assumption review was completed and has been approved by Ecology.
4. On February 11, 2014, ORP transmitted a letter (14-TPD-0003, "Contract No.

DE-AC27-08RV14800 - Approval to use Washington State Department of Ecology's
Appendix B, "Key Assumptions and Success Criteria" for the ORP-I 1242, River
Protection Project System Plan, Rev. 7") to WRPS in response to letter WRPS-1400313,
"One System - Washington River Protection Solutions LLC Transmits to the U.S.
Department of Energy, Office of River Protection for Approval, Appendix B Key
Assumptions and Success Criteria for the River Protection Project System Plan, Revision
7, in Support of Contract Deliverable C.2.3.1 -1, River Protection Project System Plan,"
to approve the use of Ecology's Appendix B, "Key Assumptions and Success Criteria,"
for System Plan 7.

5. On February 13, 2014 Ecology presented the five selected scenarios to the Hanford
Advisory Board Tank Waste Committee.

6. Ecology, ORP, and WRPS reviewed and provided comments for Sections 1.0 and 2.0 of
System Plan 7 during the week of February 17, 2014.

7. Ecology, ORP and WRPS reviewed and provided comments for Section 3.0 of the
System Plan 7 during the week of March 21, 2014.

8. Ecology, ORP and WRPS reviewed and provided comments for Appendix C, "Modeling
Tools," of the System Plan 7 during the week of April 1, 2014.

9. During the week of April 28, 2014, WRPS and ORP facilitated meetings for Ecology to
define detail spending assumptions for Case 5.

10. On July 29, 2014, WRPS case authors presented the results of the five cases to Ecology
and ORP.

11. System Plan 7 was reviewed, all comments resolved, and comments incorporated into the
document.

TPA Monthly Report 4



Office of River Protection

12. On October 31, 2014, ORP transmitted System Plan 7 to Ecology.

13. ORP received Ecology's January 14, 2015, transmitted letter 15-NWP-004, "Department

of Ecology Review of the River Protection Project System Plan, ORP- 11242, Revision

7," regarding Ecology's review of System Plan 7.

14. ORP met with Ecology at the Tank Farms TPA and Consent Decree (CD) monthly status

meeting on February 25, 2015.

15. ORP transmitted letter 15-WSC-0027, "Washington State Department of Ecology
Review of ORP-11242, River Protection System Plan, Rev. 7, 15-NWP-004, January 14,
2015," in response to Ecology's letter 15-NWP-004 to Ecology on June 2, 2015. ORP's

letter provided clarification and several attachments of additional information requested

in Ecology's January 14, 2015, letter.

16. Scenario selection discussions to support M-062-40E started between ORP and Ecology

on April 25, 2016.

Significant Planned Actions in the Next Six Months:

* Scenario selection discussions will be conducted to support M-062-40E, Due:

October 31, 2016

Issues: None.

TPA Monthly Report

June 2016
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Office of River Protection June 2016

Acquisition of New Facilities

M-090-13, Submit Critical Decision-1 Ior Interim Hanford Storage Project and TPA
Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change
control form M-90-15-01 was submitted by ORP to Ecology for approval on December 30, 2015.
This dispute has been extended to June 30, 2016.

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste
(JHLW), Due: December 31, 2019, Status: On schedule.

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR)
for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change control form M-47-15-
01 was submitted by ORP to Ecology for approval on December 30, 2015. This dispute has been
extended to June 30, 2016.

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31,
2022, Status: On schedule.

Significant Past Accomplishments: None.

Significant Planned Actions in the Next Six Months: None.

Issues: None.

Supplemental Treatment and Part B Permit Applications

M-062-45-ZZ (designation for M-062-45 item 3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015, Status: In dispute.

M-062-45-ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones,
Due: April 30, 2015, Status: In dispute.

M-062-31-TO1, Complete final design and submit Resource Conservation and Recovery Act
Part B permit modification request, Due: April 30, 2016, Status: In dispute.

M-062-32-T01, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: April 30, 2018, Status: In dispute.

M-062-33-T01, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: April 30, 2021, Status: In dispute.

M-062-45-TO1, Every six years, within six months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: In dispute.

TPA Monthly Report 6
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M-062-45-XX, No later than December 31, 2021, the DOE and Ecology shall complete

negotiations to establish a mechanism that will apply to resolve future disputes regarding

the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On

schedule.

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility

and/or WTP enhancements, Due: December 30, 2022, Status: In dispute.

M-062-21, Annually submit data that dcmenstrates operation of the WTP, Due:

February 28, 2023, Status: On schedule.

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and

LAW Tank Wastes, Due: December 31, 2047, Status: On schedule.

Significant Past Accomplishments:

*Per ORP letter 14-TF-0052, "Documentation of U.S. Department of Energy, Office of River

Protection and Washington State Department of Ecology Agreement that the Office of River

Protection will not Submit A One-Time Hanford Tank Waste Supplemental Treatment

Technologies Report," signed by ORP on May 6, 2014, and provided to Ecology on May 7,

2014, ORP documented the ORP/Ecology discussions for the one-time Hanford Tank Waste

Supplemental Treatment Technologies Report and that ORP does not intend to submit this report.

ORP received Ecology's response letter, 14-NWP- 110, "Acknowledgement that the

U.S. Department of Energy, Office of River Protection Will Not Submit a One-Time

Supplemental Treatment Technologies Report," on May 29, 2014. ORP letter 14-TF-0088,
"Hanford Federal Facilities Agreement and Consent Order Class II Change Request for Deletion

of Tri-Party Agreement Milestone M-062-40ZZ, One-Time Hanford Tank Waste Supplemental

Treatment Technologies Report," dated and delivered to Ecology on July 31, 2014, submitted a

signed TPA change package to delete the requirement of the One-Time Hanford Tank Waste

Supplemental Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed

TPA Change Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014.

Significant Planned Actions in the Next Six Months: None.

Issues:

On January 30, 2015, ORP provided Ecology Change Control Form M-62-14-02, which

proposed adding language under TPA Milestone M-062-45 to defer negotiations required under

M-062-45. Ecology did not respond with the 14-day review period that ended February 13, 2015

which is deemed disapproval in accordance with the TPA. In letter 15-TF-0014, "Initiation of

Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent

Order Change Control Form M-62-14-02,"dated February 20, 2015, ORP initiated a dispute

resolution. Ecology provided a justification for their disapproval on March 12, 2015 via letter 15-

NWP-036, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)

Change Package, Change Number M-62-14-02, dated 01/30/2015." Ecology and ORP signed an

extension of the dispute resolution period at the TPA project manager level until June 30, 2016.

TPA Monthly Report 7



Office of River Protection June 2016

242-A Evaporator Status

(previously reported under Milestone M-48, which has been closed out)

The 242-A Evaporator campaign strategy for fiscal year (FY) 2015 through fourth quarter of
FY 2016 depicted in the following table:

-iscua year
kgal = thousand gallons
WVR = waste volume reduction

Significant Planned Actions in the Next Six Months:

* Future campaign and outage scheduling

* Electrical preventative maintenance activities in 241-AW and 242-A

* Control room upgrades at 242-A Evaporator

" Replacement of the P-B-2 pump variable frequency drive

Issues: None.

TPA Monthly Report 8

Fiscal Campaign Feed Slurry Comments
Year No. Source TankC

AP- 103FY 2015 EC-01 AP-104 AP-107 Completed June 21, 2015. WVR = 381 kgal

FY 2015 EC-02 AZ-102 AP-103 Completed July 21, 2015. WVR = 384 kgal

FY 2015 EC-03 AZ-102 AP-103 Completed September 25, 2015. WVR = 375 kgal

FY 2016 EC-04 AP-104 AP-103 Completed April 15, 2016. WVR = 258 kgal

FY 2016 EC-05 AP-104 AP-104 Completed April 21, 2016. WVR = 46 kgal

FY 2016 EC-06 AY-101 AP-104 Estimated to begin fourth quarter FY 2016.
FYJ =



Office of River Protection

Liquid Effluent Retention Facility and 200 Area Effluent Treatment Facility

Status:

The Liquid Effluent Retention Facility (LERF) liquid levels, inventory, and received waste is
shown in the table below.

Note: Volumes in this table are estimated. Tanker shipment volumes are estimated by
multiplying the number of shipments by the capacity of the tanker being used.

242AL-42
(B asin 42)

242AL-43
(Basih' 43)

242AL-4
(Basin 44)

Volume (as of 05/27/16) -5.35 Mgal -6.55 Mgal -6.87 Mgal

AZ-301 Tanker Shipments - -_ -

NWBT-31 and 34 Leachate - - -42,000 gal

Perchekd Water Tanker Shipments - - -

ERDF Leachate Transfers - -

ERDF Leachate Tanker Shipments - -

Other (325 Building Totes)

242-A Campaigns (EC-04 & 05) -

ERDF = Environmental Restoration Disposal Facility.
Gal = gallon.
Mgal = million gallons.
MWBT = mixed waste burial trench.

Significant Past Accomplishments:

" Total FY 2016 volume processed (as of 05/31/16): 560,000 gallons

" Restart of waste processing at ETF began May 19.
* Repair of special protective coating (SPC) for those areas requiring secondary containment is

complete (i.e., verification berm, LERF catch basins, and load-in station).

" Hanford Dangerous Waste Permit 8C, Operation Unit Group -3, class 1 prime modifications

package submitted to Ecology on June 6, 2016.

Significant Planned Actions in the Next Six Months:

" Continued waste processing of Basin 43 will continue to achieve an initial 2M gal reduction.

" A maintenance outage will follow before an additional 2M gal reduction is anticipated by end

of FY 2016.
" Repair of the concentrated chemical storage tank berm is to be completed in fourth quarter of

FY 2016.

Issues: None.

TPA Monthly Report
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Office of River Protection

Tank System Update

Significant Planned Actions in FY 2016:

Strikethmoug means completed to date

Double Shell Tank (DST) Integrity

* Enhanced annulus video inspection:
44-A-_41-1-(complete)

- 241-AN1403(complete)
- 24-1AN-404(complete)
- 241-AN-l-5(complete)
- 244-AN4-06(complete)

241AW4-03-(complete)
-244-AW06-(complete)

-211 SY 0(opev
- 241-SY-102

211 SY 13(zpcc

(Videos are completed and being evaluated by engineering with report preparation in
progress)

* Ultrasonic testing (UT) inspections (two risers for primary wall/welds, one riser for
secondary floor):
- 241-AN-105 (field work complete, in close-out and report preparation)
- 241-AW-103 (scanning underway)

* Continuing bi-weekly inspections of AY-102 waste accumulation site
* Continuing bi-monthly comprehensive inspection of AY-102 annulus
* Issued RPP-7574, Double-Shell Tank Integrity Project Plan
* Released the DST independent qualified registered professional engineer (IQRPE) integrity

assessment report (RPP-RPT-58441) per WAC 173-303-640(2), "Tank systems".

Single Shell Tanks (SST) Integrity

* In-tank video inspections:
-244-T407 (complete)
-244-T-40-(complete)
- 241-TX-103
- 241-TX-111
- 241-TX-113
- 241-TX-116
-- 244-B 40-(complete)

-- 244-B-24-(complete)
- 241-BY-105
- 241-U-102
- 241-U-105
- 241-U-107. (no free riser, replaced with 241-S-105)

TPA Monthly Report

June 2016
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Office of River Protection

Intrusions mitigation (M-045-56):

- Complete 241-T- 111. Evaporation of 241-T- 111 continues, a report will be issued

when evaporation is considered complete.

- Work is initiated on subsequent tank 241-T-112

Single-Shell Tank Integrity Assurance

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional

Engineer (IQRPE) certification of single-shell tanks (SST) structural integrity for the

remainder of the mission, or for such time as the IQRPE believes he/she can reasonably

certify, Due: -September 30, 2018, Status: On schedule.

Significant Past Accomplishments: None

Significant Planned Actions in the Next Six Months:

W Continue planning for the SST integrity assessment by an IQRPE (M-045-91I).

Issues: None.

In Tank Characterization and Summary

For the period from May 1 through May 31, 2016:

Accomplishments:

" Completed RPP-RPT -59284, Derivation of Best-Basis Inventory for Tank 241-T-107 as of

April 1, 2016, Rev 0.

* Completed RPP-RPT-59283, Derivation ofBest-Basis Inventory for Tank 241-A-106 as of

April 1, 2016, Rev 0.

" Completed RPP-RPT-57338, Derivation ofBest-Basis Inventoryfor Tank 241-U-111 as of

April 1, 2016, Rev 1.

* Completed RPP-RPT-44814, Derivation of Best-Basis Inventory for Tank 241-AN-101 as

of April 1, 2016, Rev 21.

* Completed RPP-RPT-48459, Derivation of Best-Basis Inventory for Tank 241-C-111 as of

April 1, 2016, Rev 2.

" Completed RPP-RPT-5 8937, Derivation ofBest-Basis Inventory for Tank 241-S-108 as of

May 1, 2016, Rev 0.

TPA Monthly Report

June 2016
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Office of River Protection

* Completed RPP-RPT-48103, Derivation of Best-Basis Inventory for Tank 241-AP-107 as
of April 1, 2016, Rev 8.

* Completed RPP-RPT-593 86, Derivation ofBest-Basis Inventory for Tank 241-T-106 as of
May 1, 2016, Rev 0.

* Completed RPP-CALC-60596, Tank 241-AP-107 FY16 Q3 Process Knowledge
Concentration Vector Calculations, Rev 3.

* Completed RPP-RPT-59307, Tank Core Profile Reportfor 241-SY Tank Farm, Rev 0.
* Completed RPP-SPEC-33590, Data Quality Objectivesfor the Evaluation ofStack

Chemical Emissions, Rev 3.

* Completed RPP-PLAN-60379, Tank 241-A Y-101 Grab Sampling and Analysis Plan In
Support of 242-A Evaporator Campaign EC-03, Rev 1.

- Completed RPP-PLAN-6001 1, Tank Sampling and Analysis Plan for Tank 241-C-105
Solids, Rev 4.

* Completed RPP-PLAN-56969, Sampling and Analysis Plan for Residual Waste Solids in
Tank 241-C-112, Rev 1.

* Completed HNF-EP--0182, Waste Tank Summary Reportfor Month Ending
March 31, 2016, Rev 339.

* Completed 241-C-Ill closure grab sampling May 25, 2016. One sample was received at
the laboratory.

Planned Action within the Next Six Months:

Tank sampling:
* Tank 241-AP-107 core sampling is planned to begin June 2016.

* Tank 241-AP-107 grab sampling is planned to begin June 2016

* Tank 241-C-1Il closure grab sampling is planned for May 2016.

* Tank 241-AY-102 Annulus grab sampling is planned for August 2016.

Best-Basis Inventory (BBI) updates:

BBI updates for the following tanks were completed in May 2016:

0 241-A-106 * 241-C-111 0 241-T-107
* 241-AN-101 * 241-S-108 0 241-U-111
0 241-AP-107 * 241-T-106

BBI updates for the following tanks currently are planned to be completed in June 2016:

* 241-AP-102 * 241-AW-105 * 241-AZ-102
* 241-AP-104 241-AY-102 * 241-C-105
* 241-AP-105

Data Quaity Objectives (DQO):

TPA Monthly Report

June 2016
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* RPP-8532, Double-Shell Tanks Chemistry Control Data Quality Objectives, Rev 15, is in-
process to identify additional analyses for corrosion mitigation and to simplify quality
control parameters is planned to be released in June 2016.

Issues: None

TPA Monthly Report
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Office of River Protection

Tank Operations Contract Overview

Project Performance

The earned value performance reporting reflects the format, work breakdown structure reporting
levels, and variance thresholds as agreed to with the Tank Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement
of performance against existing TPA milestones.

A il-16
MCS BCWP ACWP SV CV SPI CPI BAC EAC VAC

CN 62,027 63,159 46,446 1,131 16,712
FYTD 320,246 312,529 584,7 4,9958
CTD 3,109,354 3,080,623 3,085,766 (28,731 (142) 4,678,619 4,685,757 7 13

actual cost of work performed.
budget at completion.
budgeted cost of work performed.
budgeted cost of work scheduled.
current month
cost performance index.
contract to date

Cv
EAC
FYTD
SPI
Sv
VAC

cost variance.
estimate at completion.
fiscal year to date
schedule performance index.
schedule variance.
variance at completion.

TPA Monthly Report

ACWP
BAC
BCWP
BCWS
CM
CPI
CTD

June 2016

14



Office of River Protection

Earned Value Data: Fiscal Year 2016 April-16

I Tank Farrns O4PP-014 
,

EVMS Monthly and Fiscal Year Values

e
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BCw

FY BCWS
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0

Earned Value Month

Earned Value
Month
Oct 2015
Nov 2015
DC 015
Jan 0i16
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$31,981
$42,365
$36,744
$44,587
$45,043
$57,499
$62,027
$53,351
$45,493
$54,216
$43,876
$67,197

BCWP ACWP SPI CPR FY 9CWS FY 1CWP

$33,377
$38,998
$35,614
$40,183
$42,790
$58,407
$63,159

$32,188
$41,461
$37,416
$43,604
$47,389
$59,030
$46,446

1.04
0.92
0.97
0.90
0.95
1.02
1.02

1.04
0.94
0.95
0.92
0.90
0.99
1.36

$31,981,
$74,345

$111,089
$155,677
$200,7?0
$258,219
$320,246
$373,597
$419,090
$473,306
$517, 181
$584,378

$33,377
$72, 376

$107,990
$148,173
$190,963
$249,?70
$312,529

FY ACWP FY SPI FY CPI

$32,188
$73,649

$111,065
$154,669
$202,058
$261,088
$307,534

1.04
0.97
0.97
0.95
0.95
0.97
0.98

1.04
0.98
0.97
0,96
0.95
0.96
1.02

CTD $3,109,354 $3,080,623 $3,085,766 0.99 1.00

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

= contract to date
= Earned Value Management System.
= fiscal year.
- schedule performance index
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Office of River Protection June 2016

Earned Value Data: Fiscal Year 2016 Apri.1-16
Tank Farns ORP-0014
Base Cperations 5.01

EVMS Monthly and Fiscal Year Values

50,000

45,000 --- -- -

40,000

35,000

30,000

25,000

20,000

15,000

10,000

5,000 -

U

wo BCVVS

BCWP

AY CWP

FY BCWP

Earned Value Month

8CWP ACWP

$24,839
$28,752
$23,637
$26,913
$29,524
$40,891
$38,877

$24,025
$28,562
$25,173
$29,740
$32,689
$41,434
$32,157

SPI CPI FY BCWS FY CWP

1.05
0.94
0.88
0.87
0.99
1.07
1.11

1.03 $23,768
1.01 $54,426
0.94 $81,336
0.90 $112,165
0.90 $142,128
0.99 $180,295
1.21 $215,291

$250,778
$283,138
$322,364
$353,859
$399,743

$24,839
$53,592
$77,229

$104,142
$133,666
$174,557
$213,434

FYACWP FYSPI FY CP

$24,025
$52,587
$77,760

$107,500
$140,189
$181,623
$213,80

1.05
0.98
0.95
0.93
0.94
0.97
0.99

1.03
1.02
0.99
0.97
0.95
0.96
1.00

CM $2,107,175 $2,095,647 $2,087,608 0.99 1.00

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CID
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index

TPA Monthly Report

Earned Value
month
Oct 2015

Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016

May 2016
Jun 2016
Ji 2016

Aug 2016
Sep 2016

BCWS

$23,768
$30,658
$26,911
$30,829
$29,963
$38,167
$34,996
$35,487
$32,360
$39,226
$31,495
$45,884

ACWP
BCWP
BCWS
CPI

---J
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Office of River Protection

Base Operations and Tank Farm Projects (5.01)

The current month favorable Schedule Variance (SV) of $3,881K is due to:

* AP Farm Ventilation Upgrades (Exhausters) - Schedule Recovery of previously planned

work. Received and installed De-Entrainers as well as associated ductwork, drain piping

and electrical connections.

The current month favorable Cost Variance (CV) of $6,720k is due to:

* Contract Modification 373 (Vapor Impact for Fiscal Year (FY) 2015) was implemented

during April which resulted in a point adjustment of $6,973k to fiscal year 2015 work

scope. This adjustment provided cost relief to control accounts that were

affected/impacted by the implementation of additional respiratory requirements

associated with tank farm vapors.

* AY-102 Maintenance during Standard Sluicers - Less labor/resources has been required

to perform maintenance on the AY-102 standard sluicing retrieval system.

TPA Monthly Report

June 2016
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Office of River Protection

Earned Value Data: Fiscal Year 2016 _ _ _ _April-16

Tank Fams ORP-0614
Retrieve and Cose SS~s 5.02

EVMS Monthly and Fiscal Year Values

25,000

20,000

15,000

10,000

5,000d

0

Earned Value Month

Earned Value
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWP ACWP SPI

$3,770
$6,282
$4,769
$7,702
$7,948
$9,:249

$20,237
$10,335

$7,086
$7,286
$5,463

$11,793

$3,814
$5,131
$6,970
$7,214
$7,288
$8,693

$18,288

$4,560
$8,006
$7,255
$8,233
$8,959
$9,857
$8,046

1.01
0.82
1.46
0.94
0.92
0.94
0.90

CTD $652,434 $642,626 $664,888 0.98

CPI FY BCWS FY DCWP FY ACWP

0.84 $3,770 $3,814 $4,560
0.64 $10,052 $8,946 $12,566
0.96 $14,821 $15,915 $19,821
0.88 $22,5422 $23,130 $28,053
0.81 $30,470 $30,417 $37,012
0.88 $39,719 $39,111 $46,869
2.27 $59,956 $57,399 $54,916

$70,291
$77,377
$84,663
$90,126

$101,919

0.97

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

CTD = contract to date
EVMS
FY
SPI

Earned Value Management System.
fiscal year.
schedule performance index

TPA Monthly Report

Sa
C
*

BCWM

FY BCWP

-FY ALMIII
FY SPI

1.01
0.89
1.07
1.03
1.00
0.98
0.96

FY CPI

0.84
0.71
0.80
0.82
0.82
0.83
1.05

ACWP
BCWP
BCWS
CPI

- -- - - -

June 2016
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Office of River Protection

Retrieve and Close Single Shell Tanks (5.02)

The current month unfavorable schedule variance (SV) of ($1,949K) is due to:

" Delay in hiring additional A/AX Farm construction resources due to re-sequencing/planning

of major field work as a result of fiscal year (FY) 2016 deferrals and continue to review

existing personnel.

* AX-102 and AX-104 ERSS and support retrieval equipment fabrication have been suspended

and re-sequenced

The current month favorable cost variance (CV) of $10,424K is due to:

* Contract Modification 373 (Vapor Impact for FY 2015) was implemented during April

which resulted in a point adjustment to FY 2015 work scope. This adjustment provided cost

relief to control accounts that were impacted by the implementation of additional respiratory

requirements associated with tank farm vapors.

TPA Monthly Report

June 2016

19



Office of River Protection

Earned Value Data:_Fiscal Year 2016 April-16
Tank Fhrns ORP-0014

Waste Feed DeIvery/Treataent/ ouble-Shei Tank Retrievai Cki-sure 5.03

EVMS Monthly and Fiscal Year Values

C

6,000

5,000

4,000

3,000

2,000

1,000

-wIo BCWS

BCWP

FY BCWS

FY BCWP

FY ACW

0

Earned Value Month

BCWP ACWP SPI CPI FY BCWS FY BCWP

$2,434
$2,987
$2,714
$2,966
$3,583
$4,740
$3,777
$3,824
$3,467
$4,666
$4,046
$5,632

$3,210
$3,446
$3,193
$3,366
$3,518
$4,210
$3,155

$1,876
$3,379
$2,743
$3,180
$2,966
$3,979
$3,183

CTD $351,872 $350,374 $326,389

1.32
1.15
1.18
1.13
0.98
0.89
0.84

1.71
1.02
1.16
1.06
1.19
1.06
0.99

$2,434
$5,421
$8,134

$11,101
$14,683
$19,424
$23,200
$27,025
$30,492
$35,158
$39,204
$44,836

$3,210
$6,656
$9,849

$13,215
$16,733
$20,943
$24,098,

FY ACWP FY SPI YCPI

$1,876
$5,255
$7,998

$11,178
$14,144
$18,124
$21,307,

1.3
1.23
1.21
1.19
1.14
1.08
1.04

1.71
1.27
1.23
1.18
1.18
1.16
1.13

1.00 1.07

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

= contract to date
= Earned Value Management System.
= fiscal year.
= schedule performance index
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Earned Value
Month
Oct 2015
Nov 2015,
Dec 2015
Jan 2016
Feb2016
Mar 2016
Apr2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

ACWP
BCWP
BCWS
CPI
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Office of River Protection June 2016

Waste Feed Delivery/Treatment/Double-ShelR Tank Retrieval Closure (5.03)

The current month unfavorable schedule variance (SV) of ($622K) variance has no large

contributor, but is instead made up many small variances. The primary contributors to the

variance include:

* A delay for the start of Glass Testing. The start of testing was delayed; however, the

testing activities have been condensed to allow for testing data to be produced on

schedule and allows downstream activities to complete as planned.

0 The previous months delay in the issuance of the Task Technology & Quality Assurance

Plan delayed the start of subsequent activities; however, additional Pacific Northwest

National Lab (PNNL) resources have been identified and will provide additional support

for the downstream activities to mitigate any further schedule delays. There is no impact

to the critical path.

The current month unfavorable cost variance (CV) of ($28K) is below the reporting threshold

and does not require a variance narrative.
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Earned Value DatB: Fiscal Year 2016 April-16
Tank Farrm ORP-0014

Treat Waste 5.5

EVMS Monthly and Fiscal Year Values

4&

6,000

5,000

4,000

3,000

2,000

1,000

0

SBCWS
I.BCWIP

FY BCWS
--- FY BCWP
-- d- FY ACWP

Earned Value MIonth

BCWP ACWP

$1,513 $1,735
$1,669 $1,517
$1,814 $2,245
$2,691 $2,451
$2,460 $2,775
$4,613 $3,760
$2,838 $3,060

SPI

0.75
0.68
0.77
0.87
0.69
0.86
0.94

CPI

0.87
1.10
0.81
1.10
0.89
1.23
0.93

FYBCWS

$2,008
$4,447
$6,798
$9,888

$13,438
$18,781
$21,799
$25,503
$28,083
$31,121
$33,993
$37,881

FY BCWP FYACWP

$1,513-
$3,182
$4,996
$7,687

$10,147
$14,760
$17,598

$1,735
$3,252
$5,497
$7,948

$10,723
$14,482
$17,542

FY SPI I FY CP1

0.75 0.87
0.72 0.98
0.73 0.91
0.78 0.97
0.76 0,95
0.79 1.02
0.81 1.00

CTD $39,791 $35,024 $34,164 0.88 1.03

= actual cost of work performed.
= budgeted cost of work perfbrmed.
= budgeted cost of work scheduled.
= cost performance index.

CTD = contract to date
EVMS = Earned Value Management System.
FY = fiscal year.
SPI = schedule performance index
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Earned Value
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$2,008
$2,439
$2,351.
$3,090
$3,550
$5,343
$3,018
$3,705
$2,580
$3,038
$2,872
$3,888

ACWP
BCWP
BCWS
CPI
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Office of River Protection

Treat Waste (5.5)

The current month unfavorable schedule variance (SV) of ($180K) is due to:

Delays in procurement, fabrication and testing of the Full-Scale Ion Exchange Column

and 1/9 Scale Integrated Testing activities. These delays are caused by updates to the

procurement strategies based on design maturity and by shipping dates which were

approximately one month longer and later than assumed in the original schedule.

The current month unfavorable cost variance (CV) of ($222K) is due to:

In the prior period, performance was claimed for procurement of Full-Scale Ion

Exchange testing equipment and materials when the purchase orders were released to the

vendor, but prior to the receipt and acceptance of the materials and equipment. The

subcontractor's prior period accrual did not include the costs of materials not yet received

and accepted. In the current reporting period, the subcontractor accrual included the cost

associated with those materials and equipment received and accepted.

TPA Monthly Report

June 2016
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Single-Shell Tank Closure Program

M-045-00, Complete closure of all SST farms, Due: January 31, 2043, Status: On schedule.

M-045-56L, Complete Implementation of Agreed to Interim Measures, Due: July 28, 2016,
Status: On Schedule. An annual meeting is held between ORP and Ecology to discuss the prior
FY accomplishments and the next FY proposed interim measures. The last annual meeting was
held July 15, 2015, and these meeting minutes were placed in the Administrative Record in this
location: htt://Pdw.hanford.go/arpir/index.cfi/viewDoc?accession=0080444H

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,
Milestone M-45-58, and iwpiementation of other interim corrective measures), Due: To be
determined, Status: On schedule.

M-045-61A, Submit to Ecrdogy for revilew and approval as an Agreement primary
document, document rview process, a Phase 2 Corrective Measures Study, and Revision 0
update to the RFI Report for WMA-C), Due: December 31, 2016, Status: On Schedule. The
RPP-RPT-58339, Phase 2 RCR A Facility Investigation Report Draft A for Waste Management
Area C (WMA-C), was transmitted to Ecology on December 23, 2014, via letter 14-TF-0131.
"The U.S. Department of Energy, Office of River Protection Submittal of the Draft Resource
Conservation and Recovery Act Facility Investigation Report for Waste Management Area C in
Completion of Milestone M-045-61." This milestone was created by Hanford Federal Facility
Agreement and Consent Order (HFFACO) change package M-045-14-03, signed October 1,
2014.

M-045-62, Submit to Ecology for review and approval as an agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: Six months
after the approval of the corrective measures study (CMS) submitted under milestone M-045-
61A. Status: On schedule. TPA change control form M-045-15-02 approved on April 14, 2015.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:
September 30, 2015, Status: In dispute. Please see issues.

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: To be missed.
Please see issues.

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA,
Due: January 31, 2017, Status: At risk.

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining
WMAs, Due: January 31, 2022, Status: On schedule.

M-045-92 (N, 0, P, Q, R) Complete Installation of Four (4) Additional Interim Barriers,
Due: October 31, 2017, Status: In dispute. Please see issues.
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Significant Past Accomplishments:

Completed the WMA-C Soil Contamination Inventory Estimates (RPP-RPT-42294,

Rev, 2)

Significant Planned Activities in the Next Six Months:

* Continue data collection for T Farm and TY Farm interim surface barrier monitoring and

develop the annual interim barrier monitoring report for FY 2015.

* Complete TPA/Resource Conservation and Recovery Act (RCRA) Tier 2 and Tier 3

Closure Plans

* Finalize/Issue Integrated Disposal Facility Performance Assessment (PA) summary

analysis.

* Complete the waste management area (WMA) C Appendix I PA

Issues:

* M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST

- Change Control Form M-45-15-03 was submitted by ORP via letter 15-TF-0065, "The

U.S. Department of Energy, Office of River Protection Transmittal of Hanford Federal

Facility Agreement and Consent Order Change Control Form M-45-15-03 to Modify

Milestone M-045-82 for Approval," to Ecology for approval on June 30, 2015.

- Ecology disapproved M-45-15-03 via letter 15-NWP-128, "Hanford Federal Facility

Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change

Number M-45-15-03, Dated June 25, 2015," on July 14, 2015.

- ORP initiated dispute resolution via letter 15-TF-0069, "Initiation of Dispute

Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent

Order Change Control Form M-45-15-03," on July 16, 2015.

- ORP submitted a closure schedule to Ecology on January 13, 2016.

- This dispute has been extended to May 28, 2016 via letter 16-TF-0035. "Extension at

the Project Manager Level for the Hanford Federal Facility Agreement and Consent

Order Dispute Regarding Disapproval of Change Control Form M-45-15-03."

- This dispute has been extended to August 1, 2016 via letter 16-TF-0055 "Extension at

the Project Manager Level for the Hanford Federal Facility Agreement and Consent

Order Dispute Regarding Disapproval of Change Control Form M-45-15-03 to Modify

Interim Milestone M-045-82."

* M-045-92 (N, 0, P, Q, R), Complete Installation of Four Additional Interim Barriers

- (N) Construct SX interim surface barriers (ISB) 1 and 2 by October 31, 2015
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- (0) Design ISB 3 by June 30, 2015

- (P) Construct ISB 3 by October 31, 2016

- (Q) Design ISB 4 by June 30, 2016

- (R) Construct ISB 4 by October 31, 2017

- Change control form M-45-15-01 was submitted by ORP via letter 15-TF-0027,
"Transmittal for Approval of the Hanford Federal Facility Agreement and Consent
Order Change Control Form M-45-15-01 to Modify Milestone M-045-92 Due Dates,"
to Ecology for approval on March 31, 2015.

- Ecology disapproved M-45-15-01 via letter 15-NWP-075, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change
Number M-45-15-01, dated 03/26/15," on April 17, 2015.

- ORP initiated dispute resolution via letter 15-TF-0042, "Initiation of Dispute
Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent
Order Change Control Form M-45-15-01," on April 20, 2015.

- ORP elevated this matter to the Interagency Management Integration Team (IAMIT)
for resolution via submission of a statement of dispute on February 16, 2016 (16-TF-
0016, "Statement of Dispute Regarding Disapproval of Hanford Federal Facility
Agreement and Consent Order Change Control Form M-45-15-0 1").

- In accordance with Decision/Determination/Action Assignment Number 2016-001:
ORP and Ecology have extended the deadline for resolution of the M-45-15-01 dispute
at the LAMIT level the next regularly-scheduled IAMIT meeting (March 17, 2016)
following the entry of a final order modifying the Consent Decree in State of
Washington vs United States. Department of Energy, No. 08-5085-RMP.

- In accordance with Decision/Determination/Action Assignment Number 2016-002:
The IAMIT has agreed that the dispute on change control form M-45-15-01 is extended
at the IAMIT level until May 20, 2016.

- In accordance with Decision/Determination/Action Assignment Number 2016-003:
The IAMIT has agreed that the dispute on change control form M-45-15-01 is extended
at the LAMIT level until June 3, 2016.

- In accordance with Decision/Determination/Action Assignment Number 2016-004:
The IAMIT has agreed that the dispute on change control form M-45-15-01 is extended
at the IAMIT level until June 30, 2016.
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Single-Shell Tank Retrieval Program

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M-045-86, Sutmit retrieval data report (RDR) to Ecology for 19 tanks retrieved, Due: To

be determined (12 months after retrieval certification), Status: On schedule.

" M-045-861: RDR for C-101 was due September 24, 2015, completed on September 24,
2015 with letter 15-TF-0099, "The U.S. Department of Energy, Office of River Protection

Submits the Retrieval Data Report for Tank 241-C-101."

" M-045-86C: RDR for C-104 was due March 21, 2014, completed on February 18, 2014

with letter 14-TF-00 13, "The U.S. Department of Energy, Office of River Protection

Submits the Retrieval Data Report for Tank 241-C-104."

* M-045-86E: RDR for C-107 was due July 28, 2015, completed on September 15, 2015

with letter 15-TF-0086, "The U.S. Department of Energy, Office of River Protection

Submits the Retrieval Data Report for Tank 241-C-107."

" M-045-86F: RDR for C-108 was due May 1, 2014, completed on November 27, 2013 with

letter 13-TF-0120, "Submittal of Retrieval Data Report for Single-Shell Tank 241-C-108,
RPP-RPT-55896, Revision 1."

* M-045-86G: RDR for C-109 was due June 4, 2014, completed on March 13, 2014 with

letter 14-TF-0020, "The U.S. Department of Energy, Office of River Protection Submits

the Retrieval Data Report for Tank 241-C-109."

* M-045-86H: RDR for C-1 10 was due January 29, 2015, completed on August 6, 2014 with

letter 14-TF-0086, "The U.S. Department of Energy, Office of River Protection Submits

the Retrieval Data Report for Tank 241-C-1 10."

* M-045-86K: RDR for C-112 was due September 30, 2015, completed on September 30,
2015 with letter 15-TF-0098, "The U.S. Department of Energy, Office of River Protection

Submits the Retrieval Data Report for Tank 241-C- 112."

Significant Past Accomplishments:

* Completed post retrieval samples of Tank C-102.

* Obtained Tank 241-C-105 in-process sample.

* Began removal of the Tank C-105 Mobile Arm Retrieval System - Vacuum (MARS-V)

equipment, to ready tank for modification to modified sluicing system (remaining volume

of 67,300 gallons)

* Completed removal of ancillary equipment from Tank 24 1-C-105 pits A and C in

preparation for modified sluicing system installation

* Performed the ISR to support the containment box, rotary union, and hoses removal for C-

105
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" Removed HIHTLs between the portable instrument valve box and containment box for C-
105

* Completed three retrieval technologies at Tank 241-C-111.
" Procured sampling equipment for Tank 241-C-111 post retrieval samples
" Initiated Tank 241-C-111 post-retrieval sampling

" Installed the Ingress/Egress Trailers and underground utilities for the A/AX Change trailers
(4th and Buffalo)

" Excavated and installed the West Electrical/Telecommunications system for the AX Air
and Water Service Building

* Received and inspected the sump pump assembly and discharge for AX- 102 and AX- 104

* Completed the installation of the Duct Work Supports for AX-102 to AX-104 at R7C

* Completed installation of the duct work from POR126 to AX-102

* Shipped AX-02A and AX-02D cover blocks to ERDF for disposal

* Continued pit cleanout of Tank 241-AX-104, 04A pit

* Began preparations for pit cleanout of Tank 241 -AX-01, 01D pit

* Completed removal of above grade portion of Building AX-2707
* Completed Tank 241-AX-104 cover block removal

* Completed pit cleanout of Tank 241-AX-102, 02A pit.

* Initiated pit cleanout of Tank 241-AX-104, 04D pit

o Completed removal of Building AX-80

Significant Planned Activities lu the Next Six Months:

* Obtain Tank Waste Retrieval Work Plan (TWRWP) modification approval for Tank C-105
third retrieval technology

" Negotiate contract proposal for installing and performing the third retrieval technology at
Tank C-105

" Complete Tank C-105 MARS-V containment box disassembly

* Complete Tank C-105 modified sluicing system design

" Receive Tank C-105 extended reach sluicers

* Complete Tank C- 1 post-retrieval sampling

* Issue Tank C-1 11 Retrieval Completion Certification

* Complete procurement of the water services building to support A/AX

" Complete AX ventilation installation and commence testing at portable exhauster POR-126

TPA Monthly Report
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* Complete cleanout of Tank 241 -AX- 104 pits 04A, and 04D, and initiate debris removal

from 04C

* Complete cleanout of Tank 241-AX-102 pits 02D, and 02B, and initiate debris removal

from 02C

* Complete AX-2707 fencing and gate upgrades

* Complete building AX-2707 removal and disposal

* Complete building AX-2707 below grade removal and disposal

* Complete A/AX infrastructure (water and utilities) design

* Complete Tank 241-AX-102 and 241-AX-104 Extended Reach Sluicing System (ERSS)

procurement

* Complete A Farm ventilation design

* Submit RDR for 241-C-102

Issues: None.
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Tan: Waste Retrieval Work Plan Status

Tank TWRWP Expected First Retrieval Second Technology Third
Revisions Technology Technology

101 58932, -Da Initial Approval Sluicing with ERSS High-Pressure Water
102 58933 Draft deployed with ERSS

AX- 34 fT Initial Approval Sluicing with ERSS i -Pressure Wat

102 833, raf Initial Approval Sluicing with ERSS High-Pressure Water103 _5894,_Draf deployed with ERSS-

103 5894, rafT Initial Approval Sluicing with ERSS High-Pressure Water
10 dep5 ratloyed with ERSS

RPP-22520, Modified Sluicing High-Pressure Water
C-101 Rev. 8 Complete with ERSS deployed with the -

ERSS

RPP-22393, Modified Sluicing High-Pressure Water
C-102 Rev. 7 Complete with ERSS deployed with the -

C-104 ~ERSS _____

RPP-22393 Chemical Retrieval
C-104 Rev. 7 Complete Modified Sluicing Process complete per -

13-TF-0018

C-105 RPP-22520' Third Technology MARS-V MARS-V-High TBDRev. 8 Pressure Water Spray

C-107 RPP-22393' Complete MARS-S MARS-S -High Water
Rev. 7 Pressure. Water Spray Dissolution

RPP-22393, Chemical Retrieval
C-108 Rev. 7 Complete Modified Sluicing Process complete per -

13-TF-0025

RPP-21895, Chemical Retrieval
C-109 Rev. 5 Complete Modified Sluicing Process complete per -

13-TF-0037

RPP-33116 Mechanical Waste High
C-110 Rev. 3 Complete Modified Sluicing Conditioning with an Pressure

In-Tank Vehicle Water
Chemical

C-111 RPP-37739, Complete Modified Sluicing High pressure water Dissolution
Rev. 2 using the ERSS Process with

ERSS

C-112 RPP-22393, Complete Modified Sluicing Chemical Retrieval
_ Rev. 7 C M Process

= Extended Reach Sluicing System
= Mobile Arm Retrieval System
= sluicing

TBD
TWRWP
V

= To Be Determined
= Tank Waste Retrieval Work Plan
= vacuum

Significant Accomplishments: None.

Significant Planned Activities in the Next Six Months:

TPA Monthly Report
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* Finalize AX Farm tank waste retrieval work plans.

* Modify RPP-22520, 241-C-101, and 241-C-105, Tanks Waste Retrieval Work Plan, (C-105

TWRWP) to include a third technology for C-105 retrieval - Draft TWRWP modification

submitted to Ecology for review in April 2016.

Issues: None.

Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria"

Tank 241-C-106

Significant Past Accomplishments: None.

Significant Planned Activities in the Next Six Months:

* Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception

request. A request for additional information was received from the NRC in February

2009.

Issues:

* It has been discussed with the NRC that much of the additional information requested is

dependent upon development of C Farm residual waste PA and, therefore, cannot be

provided until the PA is published.

Tank Retrievals with 'ndividual Milestones

Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022,
Status: On schedule. Change package M-045-11-04 replaced Tank S-102 with Tank A-103 and

changed the milestone completion date for M-045-15 to September 30, 2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement

Appendix I, Due: September 30,2022, Status: On schedule. Updated with Tank A-103 and

due date of September 30, 2022, per change package M-045-11-04.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste

retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On

schedule. Updated with Tank A-103 and due date of September 30, 2022, per change package

M-045-11-04.

TPA Monthly Report

June 2016

31



Office of River Protection June 2016

Significant Past Accomplishments:

* Change package M-045-11-04 was signed by ORP and Ecology on April 19,2011.

No significant planned activities in the next six months and no issues for Tank 241-A-103.

Tank 241-S-112
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85),
Status: On schedule.

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be
determined, Status: On schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:

* Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is
complete.

No significant planned activities in the next six months and no issues for Tank 241-S-112.
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Office of River Protection

Consent Decree 08-5085-FVS and Consent Decree 2:08-CV-5085-RIP

Monthly Report - June 2016

Project Earned Value Management System reflects April_2016 information

2

Page Topic Leads

3 CD Milestone Statistics/Status Bryan Trimberger/Dan

5 Consent Decree Reports/Reviews McDonald/Jeff Lyon

6 Spare Reboiler Requirement Status Paul Hernandez

7 Single-Shell Tank Retrieval Program Chris Kemp/Jeff Lyon
D-16B-01, D-16B-02, D-16B-03

Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff Lyon

. Consent Decree Appendix C

Waste Treatment and Immobilization Plant Project Joni Grindstaff/Dan

4 D-OOA-06, D-OOA-17, D-OOA-01 McDonald

Pretreatment Facility Dan Knight/Dan
16 . D-OOA-18, D-OOA-19, D-OOA-13, D-OOA-14, McDonald

D-OOA-15, D-OOA-16

17 High-Level Waste Facility Wahed Abdul/Dan
7 D-OOA-20, D-OOA-21, D-OOA-02, D-OOA-03 McDonald

23 Low-Activity Waste Facility Jeff Bruggeman/Dan
2 D-OOA-07, D-OOA-08, D-OOA-09 McDonald

Balance of Facilities Jason Young/Dan
25 D-OOA-12 McDonald

28 Analytical Laboratory Jennifer Sands/Dan
D-OOA-005 McDonald

Waste Treatment Plant Project Percent Complete Status

30 (Table)
CD = Consent Decree
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CD Milestone Statistics/Status

Milestone Title Due Date Completion Status
I I. Date _____

Fiscal Year 2020

D-OOA-07 LAW Facility Construction 12/31/2020On
Interim Substantially Complete _2/31/2_2 Schedule

Of the 12 SSTs referred to in B-O
D-16B-03* and B-2, complete retrieval of tank 12/31/2020 Schedule

waste in at least 5.

Fiscal Year 2022

D-OOA-08 Start LAW Facility Cold 12/31/2022 On
Interim Commissioning I I2/2 I Schedule

Fiscal Year 2023
D-OOA-09 LAW Facility Hot Commissioning 12/31/2023 On

Interim Complete 2  ISchedule

Fiscal Year 2024

Complete Retrieval of Tank Waste

D-16B-01* fom the following remaining SSTs 03/31/2024 on
SinWMA-C: C-102, C-105 and Schedule
C-111

Complete retrieval of tank wastes
from the following SSTs in Tank
Farms A and AX: A-101, A-102,
A-104, A-105, A-106. AX-101,

D-16B-02* AX-102, AX-103, and AX-104. 03/31/2024 OnSubject to the requirements of
Section IV-B-3 DOE may Schedule
substitute any of the identified 9
SSTs and advice Ecology
accordingly.

Fiscal Year 2030

D-OOA-02 HLW Facility Construction 12/31/2030 On
Interim Substantially Complete _2/__/2_3_ Schedule

Fiscal Year 2031

D-OOA-13 Complete Installation of
Pretreatment Feed Separation 12/31/2031 S dInterim Vessels Schedule

D-00A-14 PT Facility Construction 12/31/2031 On
Interim Substantially Complete 12/31/2_31_Schedule

3
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Completicn
Milestone Title DueDate DateSttus

D-00A-19 Complete Elevation 98 feet on

Inte. m Concrete Floor Slab Placements in 12/31/2031 Schedule
PT Facility I

Fiscal Year 2032

D-OOA-03 Start HLW Facility Cold 06/30/2032 On

Interim Commissioning Schedule

D-eA-06 Complete Methods Validations 06/30/2032 Schedule
Interim________

D-OOA-15 Start PT Facility Cold 12/31/2032 On -

Interim Commissioning Schedule

Fiscal Year 2033

D-OOA-04 HLW Facility Hot Commissioning 12/31/2033 On

Interim Complete Schedule

D-OOA-16 PT Facility Hot Commissioning 12/31/2033 On

Interim Complete Schedule

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2033 On
D-00A-17Schedule

Fiscal Year 2036

Achieve Initial Plant Operations for 12/31/2036 On
D-OOA-01 the Waste Treatment Plan I Schedule

* Milestones B-1, B-2, and B-3 narrative changed in accordance with 2016 amended Consent Decree (CD). Per

this amendment, there is no longer a milestone B-4.
** Error in the CD - last word of the D-OOA-01 milestone should be Plant

CD = Consent Decree.
DOE = U.S. Department of Energy
Ecology = Washington State Department of Ecology
HLW = high-level waste.

LAW = low-activity waste.
PT = pretreatment.
SST = single-shell tank.
WMA-C = C Farm waste management area.
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Consent Decree Reports/Reviews

D-16C-03 series, Submit to State of Washington and State of Oregon Quarterly Report,
Due: July 31, 2016, Status: On Schedule.
In accordance with the 2016 Amended Consent Decree, DOE will provide quarterly instead of
semiannual reports.
The January 2016 Semiannual Report was issued on January 29, 2016, via U.S. Department of
Energy (DOE), Office of River Protection (ORP) letter 16-ECD-0006, "January 2016 Semi-
Annual Report for State of Washington vs. U.S. Department of Energy, Case No. 08-5085-FVS,
for Waste Treatment and Immobilization Plant Construction and Startup Activities and Tank
Retrieval Activities - May 1, 2015, thorough October 31, 2015."

D-00C-02 series, Submit to State of Washington and State of Oregon Monthly Summary
Reports, Due: End of each month, Status: On Schedule.

D-006-00-B1, Provide State of Oregon notice of meetings in D-006-00-B, etc. no less than
31) days before they are scheduled, Due: September 25, 2016, Status: On Schedule.

D-006-00-B, Meet Approximately Every Three Years after Entry of Decree to review
requirements of the Consent Decree, Due: October 25, 2016, Status: On Schedule.

5
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Spare Reboiler Requirement Status

Milestone Title Due Date Status

DOE must purchase by December 31,
D-16E-01 2016 a spare A-E-1 * reboiler for the 242- 12/31/2016 On Schedule

A Evaporator**

D-16E-02 Have available spare A-E- I* reboiler for 12/31/2018 On Schedule
the 242-A Evaporator**

* Error in the Consent Decree (CD), part should be identified as E-A-1
**CD 08-5085-FVS, Part IV B.5 as amended by No. 2:08-CV-5085-RMP dated April 12,2016

Description of activity and progress made for the spare E-A-1 re-boiler for the 242-A

Evaporator:
" Since issuance of the March 11, 2016 amended consent order, DOE has provided the

contractor with funding to accelerate the planned fiscal year (FY) 2017 work to design and

procure the spare E-A-I re-boiler. ORP authorized Washington River Protection Solutions

LLC (WRPS) to proceed by awarding a not-to-exceed (NTE) contract action. The contractor

is currently underway generating a procurement specification for the new spare 242-A

Evaporator re-boiler. The current procurement strategy is to award a design/build

procurement contract with a vendor by November 20, 2016.

* Efforts continue in regard to the generation of a functions and requirements evaluation

document (FRED) Washington River Protection Solutions (WRPS) engineering has

completed the failure mode and effects analysis (FMEA) document. An expression of

interest was submitted Tuesday, April 19 to solicit responses from NQA- 1, ASME Section 8

design and build fabrication vendors. Responses to the expression of interest were due May

30, 2016. A technical evaluation of the 242-A process steam been completed. Results of the

technical evaluation support the use of 304L, stainless steel for the fabrication of the re-

boiler. A design specification is also being generated for the new spare 242-A Evaporator re-

boiler. This specification will be attached to a statement of work (SOW) submitted to the

request for proposal (RFP) to solicit a design/ build vendor.
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Single-Shell Tank Retrieval Program

Milestone Title Due Date Status
D-16B-03 Of the 12 SSTs referred to in B-1 and B-2, 12/31/2020* On Schedule

complete retrieval of tank waste in at least
5.

D-16B-01 Complete retrieval of tank waste from the 03/31/2024 On Schedule
following remaining SSTs in WMA-C: C-
102, C-105 and C-111

D-16B-02 Complete retrieval of tank wastes from the 03/31/2024 On Schedule
following SSTs in Tank Farms A and AX:
A-101, A-102, A-104, A-105, A-106, AX-
101, AX-102, AX-103, and AX-104.
Subject to the requirements of Section IV-
B-3 DOE may substitute any of the
identified 9 SSTs and advice Ecology
accordingly.

* Pursuant to Section IV-B-5 7 of the Consent Decree, the U.S. Department of Energy (DOE) must submit to the
Washington State Department of Ecology (Ecology) a written certification that DOE has completed retrieval of a
tank in accordance with the requirements of Appendix C, Part 1, of the Consent Decree.

DOE
SST
WMA-C

U.S. Department of Energy
single shell tank
C Farm waste management area.

Significant Accomplishments during the Prior Three Months:

* Completed post retrieval samples of Tank C-102.

* Obtained Tank 241-C-105 in-process sample.

* Started preparations for equipment removal of the Tank C-105 Mobile Arm Retrieval
System - Vacuum (MARS -V),, to ready tank for modification to modified sluicing system
(remaining volume of 67,300 gallons)

* Completed removal of ancillary equipment from Tank 241-C-105 pits A and C in
preparation for modified sluicing system installation

" Performed the investigation survey request (ISR) to support the containment box, rotary
union, and hoses removal for C-105

" Removed hose in hose transfer lines (HIHTL) between the portable instrument valve box
and containment box for C-105

" Completed three retrieval technologies at Tank 241-C-111.

7
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r Procured sampling equipment for Tank 241-C-ill post retrieval samples

* Started preparations for post-retrieval sampling of Tank 241-C-111

* Installed the Ingress/Egress Trailers and underground utilities for the A/AX Change trailers

(4th and Buffalo)

* Excavated and installed the West Electrical/Telecommunications system for the AX Air

and Water Service Building

* Received and inspected the sump pump assembly and discharge for AX-102 and AX-104

* Completed the installation of the Duct Work Supports for AX- 102 to AX-104 at R7C

* Completed installation of the duct work from POR126 to AX-102

* Shipped AX-02A and AX-02D cover blocks to ERDF for disposal

* Completed Tank 241-AX-104 cover block removal

* Completed pit cleanout of Tank 241-AX-102, 02A pit.

* Continued pit cleanout of Tank 241-AX-104, 04A pit

a Completed removal of Building AX-80

* Began preparations for pit cleanout of Tank 241-AX-102, 02D pit

* Completed removal of above grade portion of building AX-2707

Significant Planned Activities in the Next Three Months:

" Obtain Tank Waste Retrieval Work Plan (TWRWP) modification approval for Tank C-105

third retrieval technology

" Negotiate contract proposal for installing and performing the third retrieval technology at

Tank C-105

* Complete Tank C-105 MARS-V containment box disassembly

* Complete Tank C-105 modified sluicing system design

* Receive Tank C-105 extended reach sluicers

* Complete Tank C- 1 post-retrieval sampling

* Issue Tank C-Ill Retrieval Completion Certification

* Complete procurement of the water services building to support A/AX

* Complete AX ventilation installation and commence testing at portable exhauster POR-126

* Complete cleanout of Tank 241-AX-104 pits 04A, 04D and initiate debris removal from

04C

8
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Complete cleanout of Tank 241-AX-102 pits 02D, 02B and initiate debris removal from
02C

Complete AX-2707 fencing and gate upgrades

* Complete Building AX-2707 below grade removal and disposal

* Complete A/AX infrastructure (water and utilities) design.

* Complete Tank 241-AX-102 and 241-AX-104 Extended Reach Sluicing System (ERSS)
procurement.

* Complete A Farm ventilation design

9
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Tank Waste Retrieval Vork Plan Status

Expcte FirstThr
Tank TWRWP Eected Retrieval Second Technology Technirdgy

TechnogyTechnology
AX-101 RPP-RPT- Initial Sluicing with High-Pressure Water

58932, Draft Approval ERSS deployed with ERSS

RPP-RPT- Initial Sluicing with High-Pressure Water
AX-102 58933, Draft Approval ERSS deployed with ERSS

RPP-RPT- Initial Sluicing with High-Pressure Water
AX-103 58934, Draft Approval ERSS deployed with ERSS

RPP-RPT- Initial Sluicing with High-Pressure Water
AIX-104 58935, Draft _ Approval ERSS dEployed with ERSS

RPP-22520 Modified High-Pressure Water
C-101 Rev. Complete Sluicing with deployed with the -

Rev. 8 ERSS ERSS

R- -2239Modified 
High-Pressure Water

C-102 ReP 22393, Complete Sluicing with deployed with the -
Rev.7 ERSS ERSS

RPP-22393, Modified Chemical Retrieval
C-104 Rev237 Complete Mluicind Process complete per -

Rev. 7 mSluicing 13-TF-0018

C-105 RPP-22520, Third MARS-V MARS-V-High Pressure TBD
Rev. 8 Technology Water Spray

C-107 RPP-22393, Complete MAR55 MARS-S-High Water
Rev. 7 Comet Pressure Water Spray Dissolution

RPP-223 93, Modified Chemical Retrieval
C-108 R-29 Complete Sluicing Process complete per -

Rv. 7 Sluicing 13-TF-0025

RPP-2 1895, Modified Chemical Retrieval
C-109 Rev.85 Complete Mluicing Process complete per -

Rev.5 Slicing 13-TF-0037
Mechanical Waste

C-110 RPP -33116, Modified Conditioning with an High Pressure
Rev. 3 Complete Sluicing In-Tank Vehicle Water

Chemical

RPP-37739, Modified High pressure water Dissolution
C-111 Rev. 2 Complete Sluicing using the ERSS Process with

I_ ERSS

C-12 RPP-22393, Modified Chemical Retrieval
C-2 Rev. 7 Complete Sluicing Process

extended reach sluicing system.
Mobile Arm Retrieval System.
sluicing. V

TWRWP =
= vacuum.

Tank Waste Retrieval Work Plan.

10
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Significant Planned Activities in the Next Three Months:

* Finalize AX Farm tank waste retrieval work plans (TWRWPs).

" Modify RPP-22520 241-C-101 and 241-C-105 Tanks Waste Retrieval Work Plan (C-105
TWRWP) to include a third technology for Tank C-105 retrieval-Draft TWRWP
modification submitted to Ecology for review in April 2016.

11
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April-16

Tank Farns URP-uu14
Retrieve and Clmse SS 4 5.2

EVMS Monthly and Fiscal Year Values

II
Earned Value Month

Earned Value emWS
Month
Oct 2015 $3,770

Nov 2015 $6,282
Dec,2015 $4,769
Jan 2016 $7,702
Feb 2016 $7,948
Mar 2016 $9,249
Apr 2016 $20,237

May 2016 $10,335
Jun 2016 $7,086
Jul 2016 $7,286

Aug 2016 $5,463
Sep 2016 $11,793

CTD $652,434
ACWP
BCWP
BCWS
CPI

CPw

$3,814
$5,131
$6,970
$7,214
$7,288,
$8,693

$18,288

ACWP SPI CPI FYBCWS FYBCWP

$4,560
$8,006
$7,255
$8,233
$8,959
$9,857
$8,046

$642,626 $664,888
actual cost of work performed.

= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.01
0.82
1.46
0.94
0.92
0.94
0.90

0.84 $3,770
0.64 $10,052
0.96 $14,521
0.88 $22,522
0.81 $30,470
0.88 $39,719
2.27 $59,956

$70,291
$77,377
$84,663
$90,126

$101,919

0.98 0.97
CTD
EVMS

$3,814
$8,946

$15,915
$23,130
$30,417
$39,111
$57,399

FY ACWP FY SPI

$4,560
$12,566
$19,821
$28,053
$37,012
$46,869
$54,916

1.01
0.89
1.07
1.03
1.00
0.98
0.96

= contract to date.
= earned value management system.

FY = fiscal year.
SPI = schedule performance index.
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Retrieve and Close Single-Shell Tanks (5.02)

The current month unfavorable schedule variance (SV) of ($1,949K) is due to:

* Delay in hiring additional A/AX Farm construction resources due to re-sequencing/planning
of major field work as a result of fiscal year (FY) 2016 deferrals and continue to review
existing personnel.

* AX-102 and AX-104 ERSS and support retrieval equipment fabrication have been suspended
and re-sequenced

The current month favorable cost variance (CV) of $10,424K is due to:

* Contract Modification 373 (Vapor hIpact for FY 2015) was implemented during April
which resulted in a point adjustment to FY 2015 work scope. This adjustment provided cost
relief to control accounts that were impacted by the implementation of additional respiratory
requirements associated with tank farm vapors.

13
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Waste Treatment and Immobilization Plant Project

Milestone Title Due Date Status

D-OOA-06 Complete Methods Validations 06/30/2032 On Schedule

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2033 On Schedule

D-00A-01 Achieve Initial Plant Operations for WTP 12/31/2036 On Schedule

WTP = Waste Treatment and Immobilization Plant

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately

2,965 full-time equivalent contractor (Bechtel National, Inc. [BNI]) and subcontractor personnel.

This includes 542 craft, 457 non-manual, and 142 subcontractor full-time equivalent personnel

working at the WTP construction site (all facilities).

In October 2012, the percent-complete values for the Pretreatment (PT) and High-Level Waste

(HLW) facilities were frozen at the September 2012 rate. Construction, procurement, and

production engineering activities were placed on hold for the PT Facility and significantly
slowed down for the HLW Facility. In August 2014, the U.S. Department of Energy (DOE)
approved continuation of production engineering activities for HLW. Subsequently, DOE has

approved the fiscal year (FY) 2015 and FY 2016 2-Year Interim Work Plan. In April 2015, a 3-
Year Interim Work Plan for the PT Facility was implemented emphasizing prioritization of

technical issue resolution activities. The WTP Project is focused on resolving the PT Facility

technical issues and finalizing the HLW Facility design.

The WTP Project continues to focus on completion of the Low-Activity Waste (LAW) Facility,

Analytical Laboratory (LAB), and Balance of Facilities (BOF) (collectively known as LBL,
including direct feed LAW and LBL facility services). As of April 2016, LBL facilities were 47

percent complete, design and engineering was 72 percent complete, procurement was 63 percent

complete, construction was 64 percent complete, and startup and commissioning was 10 percent

complete.

In April 2016, the cumulative to-date WTP Project schedule variance (SV) was a negative

$21.5 million, and the cumulative to-date WTP Project cost variance (CV) was a positive

$61.3 million. The cumulative to-date CV and SV is based on the progress of the LBL internal

forecast.

The following is the project status through the end of April 2016.

Significant Accomplishments during the Prior Three Months:

* Contractor issued plutonium (Pu) particulate criticality safety evaluation (CSE) engineering

study - DOE Office of River Protection (ORP) formal review continues for approval - (PT)

* Contractor issued Erosion/Corrosion Sliding Bed Report to DOE-ORP for approval pending

review at this time - (PT)

" Received and staged the thermal catalytic oxidizer (TCO) and ammonia dilution skid (ADS)

on greater than the 48 foot (+48') elevation - (LAW)

* Melter 1 gas barrier lid placed and welding has commenced - (LAW)
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* Issued HLW facility hazards analysis to support Preliminary Documented Safety Analysis
(PDSA) update - (HLW)

* Completed drilling activities and installation of vertical anodes for cathodic protection
system and completed design of rectifier pad - (BOF)

* DOE Office of River Protection (ORP) approved PDSA for the Effluent Management
Facility (EMF) - (BOF)

Significant Planned Activities in the Next Three Months:

* ORP approval of Hydrogen in Piping and Ancillary Vessels (HPAV) Preliminary
Documented Safety Analysis (PDSA) change package - (PT)

" Issue Simulant Basis, Newtonian / Non-Newtonian document - (PT)

* Complete welding of the gas barrier lid onto melter #1 - (LAW)

" Continue full-scale HEPA filter testing to select and qualify additional filter(s) that will
support the WTP ventilation and off-gas needs - (HLW)

" Finalize erosion/corrosion simulant for one-quarter scale jet impingement and pipe loop
testing - (PT)

* Issue Phase 1 of the HLW melter off-gas treatment process/process vessel vent engineering
study - (HLW)

* Place second melter lid castable refractor - (LAW)

* Completed the fire detection (FDE) Acceptance Test. The final test (24-hr drawdown test)
will be following replacement of system batteries - (LAB)

" Complete site energization from permanent power supply - (BOF)
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EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2016 Earned Value Data Data as of: April 2016

Waste Treatnient Piant (WTP Project

EVMS Monthly and Fiscal Year Values

124000

100000

80,000

60,000

40,000

20,000
-n- - - - -

-BCWSP

IFY BCWS

-FY BCWP

I~-FY ACMP

Earrned Value Month

8CWP ACWP SPI CPI FY BCWS

$78,230
$51,614
$44,505
$51,167
$51,492
$53,645
$74,244

$81,000
$49,184
$48,853
$43,662
$54,112
$54,896
$73,679

0.98
0.98
1.02
1.01
1.00
1.02
0.98

0.97
1.05
P.91
1.17
0.95
0.98
1.01

$79,800
$132,615
$176,275
$226,790
$278,139
$330,533,
$406,144

FY BCWIP FY ACWP

$78,230 $81,000
$129,844 $130,184
$174,348 $179,037
$225,515 $222,699
$277,007 $276,811
$330,653 $331,707
$404,897 $405,387

FYSPI FYCPI
F IFYCPI

0.98 0.97
0.98 1.00
0.99 0.97
0.99 1.01
1.00 1.00
1.00 1.00
1.00 1.00

PT $9,505,907 $9,484,443 $9,423,189 1.00 1.01

= actual cost of work performed.
= budgeted cost of work performed.

budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

= contract to date.
= earned value management system.
= fiscal year.
= schedule performance index.
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Earned Value
month
Od 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016

May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

9CVWS

$79,800
$52,815
$43,659
$50,515
$51,349
$52,395
$75,610
$54,479
$54,206
$58,922
$59,910

$103,355

ACWP
BCWP
BCWS
CPI
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Pretreatment Facility

Milestone Title Due Date Status

Complete Elevation 98' Concrete FloorD-OOA-19 Slab in PT Facility 12/31/2031 On Schedule

Complete Installation of Pretreatment FeedD- OOA-13 Separation Vessels 12/31/2031 On Schedule

D-OOA-~14 PT Facility Construction Substantially 12/31/2031 O Schedule
Complete

D-OOA-15 Start PT Facility Cold Commissioning 12/31/2032 On Schedule

D-OOA-16 PT Facility Hot Commissioning Complete 12/31/2033 On Schedule

PT = Pretreatment

The Pretreatment (PT) Facility will separate radioactive tank waste into high-level waste (HLW)
and low-activity waste (LAW) fractions, and transfer each waste type to the respective
vitrification facility for immobilization. As of September 2012, the PT Facility was 56 percent
complete overall, with engineering design 85 percent complete, procurement 56 percent
complete, construction 43 percent complete, and startup and commissioning 3 percent complete.

Construction, procurement, and production engineering activities remain on hold, resulting in no
change to the percent-complete status since September 2012. Bechtel National, Inc. (BNI) and
U.S. Department of Energy (DOE) continue to focus on resolving technical issues, performing
hazards analyses, and completing safety evaluations for process systems in accordance with the
revised PT Facility 3-year Interim Work Plan

BNI has submitted resolution plans for eight technical issues: TI, Hydrogen in Vessels; T2,
Criticality; T3, Hydrogen in Piping and Ancillary Vessels (HPAV); T4, Mixing; T5, Erosion
Corrosion; T6, PT Facility Optimization; T7, Vessel Analysis; and T8, Ventilation. Phase 1 of
the full-scale vessel testing is continuing for the pulse jet mixers (PJM) controls utilizing the
radioactive liquid waste disposal (RLD) 8T vessel. Technical review teams continue to evaluate
open PT Facility technical issues. An evaluation is ongoing relative to a standardized design for
high-solids vessels within the PT Facility. With primary emphasis on design and fabrication of
hold point releases supporting procurement, fabrication, and delivery of the standardized high
solids vessel design (SHSVD)-Tl6ft vessel.

Significant Accomplishments during the Prior Three Months:

* Contractor issued plutonium (Pu) particulate criticality safety evaluation (CSE) engineering
study - DOE Office of River Protection (ORP) formal review continues for approval
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* Contractor provided hydrogen in piping and ancillary vessels (HPAV) Basis of Design

change package (BOD) to DOE-ORP for approval - ORP provided comments back to

contractor for resolution

. Contractor submitted HPAV Preliminary Documented Safety Analysis (PDSA) change

package to ORP for approval - comments provided to contractor; resubmitting HPAV PDSA

package

* Contractor issued Erosion/Corrosion Sliding Bed Report to DOE-ORP for approval pending

review at this time

* Contractor completed installation of PJMs in SHSVD-T at Greenberry Industrial, Inc.

* Contractor completed installation of SHSVD-T bubblers

* ORP continues to review Waste Treatment and Immobilization Plant (WTP) Criticality

Safety Evaluation Report (CSER)

Significant Planned Activities in the Next Three Months:

" ORP formal review and approval of Criticality Safety Evaluation Report (CSER)

" Issue and Transmit to ORP Engineering Study - Proposed Controls for Hydrogen Events in

PTF, Rev 0

" Complete Hydrogen unmitigated / mitigated consequence calculation

" ORP Approval of HPAV PDSA Change Package

" Issue PJM Controls Phase 3 test software requirements

* Install SHSVD-T 4" pump suction line

* Complete SHSVD-T Hydro Test

* Issue Simulant Basis, Newtonian / Non-Newtonian document

* Issue Simulant Qualification document

* Finalize erosion/corrosion simulant for one-quarter scale jet impingement and pipe loop

testing
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EXC-Oia: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: April 2016

River Protection Project
Pretreatment Fbciity (WBS 1.01)

EVMS Monthly and Fiscal Year Values

C
*

14,000

12,000 - ---- -- --- -

10,000

8,000

6,000

4-,0- - - -
2,000

2,000
200

U

BM'~BCWSP

FACW

IFYBCiAP

-~FY ACWP

EarnedValue Month

Earned Value BCWS
Month -
Oct 2015 $10,667
Nov 2015 $7,074
Dec2015 $7,678
Jan 2016 $859
Feb 2016 $4,105
Mar 2016 $6,588
Apr 2016 $8,717
May 2016 $6,603
Jun 2016 $6,311
Jul 2016 $6,553

Aug 2016 $7,125
Sep 2016 $10,826

BCWP ACWP 5IFY 9CWS FY BC FY ACWP FYS PI FYCPI

$12,155 $11,441 1.14 1.06 10,667 $12,55 $11,441 1.14 1.06
$6,836 $6,64 0.97 1.03 $17,741 $18,991 $18,089 1.07 1.05
$6,441 $5,777 0.84 1.11 $25,419 $25,432 $23,867 1.00 1.07
$5,853 $5,332 0.68 1.10 $34,014 $31,285 $29,199 0.92 1.07
$6,545 $6,220 1.59 1.05 $38,120 $37,830 $35,19 0.99 1.07
$7,604 $6,979 1.15 1.09 $44,708 $45,434 $42,398 1.02 1.07
$8,586 $8,400 0.99 1.02 $53,425 $54,020 $50,798 1.01 1.06

PTD $1,785,825 $1,785,853 $1,763,357 1.00 1.01

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

CTD
EVMS
FY
SPI

= contract to date.
= earned value management system.
= fiscal year
= schedule performance index.
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High-Level Waste Facility

Milestone Title Due Date Status

D-OOA-20 Complete Construction of Structural Steel to 12/31/2010 Complete
14' in HLW Facility

D-OOA-21 Complete Construction of Structural Steel to 12/31/2012 Complete
37' in HLW Facility

D-OOA-02 HLW Facility Construction Substantially 12/31/2030 * On Schedule
Complete

D-00A-03 Start HLW Facility Cold Commissioning 06/30/2032 * On Schedule

D-OOA-04 HLW Facility Hot Commissioning Complete 1 12/31/2033 * On Schedule

HLW = high-level waste

* Note - Future HLW milestones are dependent on increased levels of funding becoming available

The High-Level Waste (HLW) Facility will receive the separated HLW concentrate from the

Pretreatment (PT) Facility. This concentrate will be blended with glass formers, converted into

molten glass in one of the two HLW melters, and then poured into cylindrical stainless steel

canisters. After cooling, the canisters will be sealed and decontaminated before shipping to

interim storage.

As of September 2012, the HLW Facility was 62 percent complete overall, with engineering

design 89 percent complete, procurement 81 percent complete, construction 43 percent complete,
and startup and commissioning 4 percent complete. Physical percent complete for the High-

Level Waste and Pretreatment facilities is frozen as of September 2012, pending development of

a revised baseline to address technical and design issues.

Currently, all activities are being performed in accordance with the fiscal year (FY)

2015/FY 2016 2-Year Work Plan. Efforts are focused on completing activities required to obtain

full-production authorization by the U.S. Department of Energy (DOE), including developing

longer-term work plans. Limited construction is continuing with the concrete placements,
installation of support steel, and crane rails in the melter caves.

Engineering is focused on activities to support implementation of technical core team

recommendations, performance of engineering studies and analysis to disposition design and

operability review comments. Phase 1 of the HLW melter off-gas treatment process/process

vessel vent engineering study, which is evaluating options for system changes to improve the

design and operability, is ongoing. Process hazard analysis has been completed to support the

Preliminary Documented Safety Analysis (PDSA) update to align design and the safety basis.

Systems engineering continues to develop system design descriptions (SDD), and incorporate

SDD requirements into a requirements management system to ensure that all requirements are

incorporated into the facility design and subsequently verified prior to completion of HLW

facility commissioning.

Multiple high-efficiency particulate air (HEPA) filter media designs are planned to be tested to

ensure the qualified filters support the needs for HLW, along with the Low-Activity Waste

(LAW) Facility, Analytical Laboratory (LAB), and the Balance of Facilities (BOF) (collectively
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known as LBL, including LBL facility services). Testing of the full-scale filter designs at
Mississippi State University is ongoing. The third full-scale filter has been tested, showing
positive and successful test results. Fabrication of the additional filters and testing continues.
Qualification testing of Flanders filters has begun.

Significant Accomplishments during the Prior Three Months:

* Completed full-scale tests of three filters of the first HEPA filter design that showed positive
results

* PDSA change package for radioactive liquid waste disposal (RLD) vessels 7 and 8 approved
by DOE has been incorporated into the PDSA

" Issued the revised RLD system design description incorporating PDSA changes

* Issued the emergency turbine generator system (ETX) SDD

" Completed roof flashing at interface between the annex and the main facility, thereby rain-
proofing the annex

" Approved Mississippi State University's NQA-1 quality assurance program for the HEPA
filter testing

* Issued HLW facility hazards analysis to support PDSA update

* Completed several engineering studies to disposition some of the design and operability
issues and recommendations

Significant Planned Activities in the Next Three Months:

* Continue full-scale HEPA filter testing to select and qualify additional filter(s) that will
support the WTP ventilation and off-gas needs

" Issue Phase 1 of the HLW melter off-gas treatment process/process vessel vent engineering
study .

* Issue the radioactive waste handling system, decontamination handling system, melter
handling system, and melter cave support handling system engineering studies

* Issue an engineering study detailing the potential addition of a melter assembly
building/airlock and an additional import/export dock for waste handling

* Submit draft PDSA revision to the DOE Office of River Protection (ORP)

* Continue civil build-out of the HLW Facility focusing on weathering in the building
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EXC-0Ia: Fiscal Year Cost and SdheduIe Report

Data Set: FY 2016 Earned Value Data Data as of: April 2016
River Protection Project

Higjh7LeveI Waste Fecilty (WIlS 1.03)_

EVMS Monthly and Fiscal Year Values
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10,0007 - - - - - - - - - - - -
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------ -- -u- -- ----- - - --- - --- ---

6,000

4,000

2,000
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m BCWS

- 4CW

IFY BCY
FY BCWP

--- FY ACWP

EtrnedValue Month

Earned Value BCWS
Month
Oct 2015 $10,905
Nov 2015 $6,103
Dec 2015 $5,737
an2 06 $6,368

Feb2016 $5,551
Mar 2016 $4,740
Apr 2016 $5,921
May 2016 $3,551
Jun 2016 $3,923
Jul 2016 $3,496

Aug 2016 $6,108
Sep 2016 $7,974

BCWP ACWP J7-SPI CPi FY 8CWS FY BCWP

$11,028 $10,257 1.01 1.08 $10,905 $11,028

$6,326 $5,452 1.04 1.16 $17,008 $17,355

$5,795 $5,634 1.01 1.03 $22,745 $23,150
$5,591 $4,174 0.88 1.34 $29,113 $28,741
$4,711 $4,631 0.85 1.02 $34,664 $33,453

$4,169 $3,673 0.88 1.14 $39,405 $37,622
$5,168 $4,141 0.87 1.25 $45,325 $42,789

FYA

$10,257 1.01 1.08
$15,708 1.02 1.10
$21,343 1.02 1.08
$25,517 0.99 1.13
$30,148 0.97 1.11
$33,821 0.95 1.11
$37,962 0.94 1.13

PTD $1,246,613 $1,243,055 $1,224,092 1.00 1.02
= actual cost of work performed. CTD'
= budgeted cost of work performed. EVMS
= budgeted cost of work scheduled. FY
= cost performance index. SPI

= contract to date.
= earned value management system.
= fiscal year.
= schedule performance index.
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Low-Activity Waste Facility

Milestone Title Due Date Status

D-00A-07 LAW Facility Construction Substantially 12/31/2020 On ScheduleComplete

D-OOA-08 Start LAW Facility Cold Commissioning 12/31/2022 On Schedule

D-OOA-09 LAW Facility Hot Commissioning Complete 12/31/2023 On Schedule

LAW = low-activity waste

The Low-Activity Waste (LAW) Facility will process concentrated low-activity waste which will
be mixed with silica and other glass-forming materials. The mixture will be fed into the LAW's
two melters, at a design capacity of 30 metric tons per day, and heated to 2,100 degrees
Fahrenheit and vitrified into glass. The 300-ton melters are approximately 20 feet by 30 feet and
16 feet high. The glass mixture will then be poured into stainless steel containers, which are 4
feet in diameter, 7 feet tall and weigh more than 7 tons. These containers are anticipated to be
disposed of on the Hanford Site in the Integrated Disposal Facility. As of April 2016, the LAW
Facility was 54 percent complete overall, with engineering design 74 percent complete,
procurement 71 percent complete, construction 79 percent complete, and startup and
commissioning 6 percent complete.

Significant Accomplishments during the Prior Three Months:

" Installed 570 linear feet of process piping

* Installed 2,850 linear feet of conduit and pulled 33,870 linear feet of cable

* Installed 325 process area penetration seals

* Melter 1 gas barrier lid placed and welding has commenced

* Received and staged the thermal catalytic oxidizer (TCO) and ammonia dilution skid (ADS)
on greater than the 48-foot (+48') elevation

Significant Planned Activities in the Next Three Months:

* Assemble and install Wet Electrostatic Precipitator (WESP) internals in second vessel

* Complete welding of the gas barrier lid onto melter I

* Place second melter lid castable refractor

" Complete the radiographic testing on the caustic scrubber

* Continue the re-baselining review process

* Perform additional welds required on the melter shield lids

23

Office of River Protection



Office of River Protection CD Monthly Report -June 2016

EXC-Ula: Fiscal Year Cost and Schedule Report

Data Set: FY 2016 Earned Value Data Data as of: Apil 2016
Rivet Protection Project

L Low-Acttvity Waste NOilt (WDS 1.02)_

EVMS Monthly and Fiscal Year Values
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-- IFY ACMW

BCWP ACWP SPI CPI FY CWS FY 9CWP FY ACWP FY SPI FY CPI

Oct 2015 $19,131 $16,406 $19,702 0.86 0.83 $19,131
Nov 2015 $11,764 $11,637 $10,735 0.99 1.08 $30,896
Dec 2015 $8,52o $9,132 $11,880 1.07 0.77 $39,416
Jan 2016 $9,694 $14,071 $11,790 1.45 1.19 $49,110

Feb 2016 $12,760 $12,055 $13,696 0.94 0.88 $61,870
Mar2016 $11,541 $13,513 $14,986 1.17 0.90 $73,411
Apr 2016 $20,619 $19,828 $19,641 0.96 1.01 $94,030

May 2016 $13,012
Jun 2016 $12,664
Jul 2O16 $16,791

Aug 2016 $14,100
Sep 2016 $36,630

PTD $1,312,229 $1,304,897 $1,303,920 0.99 1.00

ACWP
BCWP
BCWS
CPI

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.

cost performance index.

$16,406 $19,702 0.86 0.83
$28,043 $30,436 0.91 0.92
$37,175 $42,316 0.94 0.88
$51,245 $54,105 1.04 0.95
$63,300 $67,804 1.02 0.93
$76,814 $82,790 1.05 0.93
$96,641 $102,431 1.03 0.94

CTD = contract to date.
EVMS = earned value management system.
FY = fiscal year
SPI = schedule performance index.
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Balance of Facilities

Milestone Title Due Date Status

D-OOA-12 Steam Plant Construction Complete 12/31/2012 Complete

BOF = Balance of Facilities

The Balance of Facilities (BOF) will provide services and utilities to support operation of the
main production facilities: Pretreatment (PT), High-Level Waste (HLW), Low-Activity Waste
(LAW), and Analytical Laboratory (LAB). As of April 2016, BOF was 57 percent complete
overall, with engineering design 77 percent complete, procurement 76 percent complete,
construction 84 percent complete, and startup and commissioning 17 percent complete.

Engineering activities are in progress to develop the design for BOF systems in support of direct-
feed, low-activity-waste (DFLAW). Current efforts are focused on progressing the design of the
Effluent Management Facility (EMF), identifying and supporting BOF system isolations,
supporting procurement activities, and implementing the preliminary design safety analysis
(PDSA) for the EMF into the design. Construction efforts are focused on upcoming excavation
of the EMF low point drain, installation of BOF system isolations, and completion of the
remaining items required for energization of the Waste Treatment and Immobilization Plant
(WTP) switchgear building from the permanent power supply.

Significant Accomplishments during the Prier Three Months:

* Continued installing communications in the switchgear buildings and nonradioactive liquid
waste disposal (NLD)

* Continued start-up system testing in support of site energization

* Completed installing and Underwriter's Laboratory (UL) testing of the battery monitoring
systems in the switchgear buildings

* Issued Material Requisition Purchase (MRP) order for the rotary screw compressor

* Completed drilling activities and installation of vertical anodes for cathodic protection
system and completed design of rectifier pad

* The DOE Office of River Protection (ORP) approved the PDSA for EMF

* Completed Fire Service Water System FSW-B-02 system turnover

Significant Planned Activities in the Next Three Months:

* Award subcontract for soldier piles of EMF low point drain

Complete site energization from permanent power supply
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Perform 90 percent design review of BOF programmable protection system (PPJ) and 60
percent design review of EMF

* Receive and install rectifier for cathodic protection system

* Complete steam plant modifications for DFLAW
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EXC-Oia: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: April 2016

River Protection Project
Balance of FbclIties (WBS 1.05)

EVMS Monthly and Fiscal Year Values
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FY BCWS
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IFY ACVVP'

Earned Value Month

Earn hie BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FYCPI

Oct 2015 $6,160 $6,249 $7,006 1.01 0.89 $6,160 $6,249 $7,006 1.01 0.89
Nov 2015 $4,555 $3,913 $4,344 0.86 0.90 $10,715 $10,162 $11,350 0.95 0.90
Dec 2015 $3,400 $3,134 $3,917 0.92 0.80 $14,115 $13,296 $15,267 0.94 0.87
Jan 2016 $3,874 $3,917 $3,108 1.01 1.26 $17,989 $17,214 $18,375 0.96 0.94
Feb 2016 $4,367 $4,344 $4,357 0.99 1.00 $22,356 $21,557 $22,732 0.96 0.95
Mar 2016 $4,492 $4,111 $4,381 0.92 0.94 $26,848 $25,668 $27,113 0.96 0.95
Apr 2016 $5,581 $6,780 $7,042 1.21 0.96 $32,429 $32,448 $34,155 1.00 0.95
May 2016 $5,233
Jun 2016 $5,487
Jul2016 $6,648

Aug 2016 $5,793
Sep 2016 $8,092

PTD $461,924 $457,649 $457,777 0.99 1.00

= actual cost of work performed.
budgeted cost 6f work performed.

= budgeted cost of work scheduled.
= cost performance Index.

CTD
EVMS
FY

= contract to date.
= earned value management system.
= fiscal year

SPI = schedule performance index
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Analytical Laboratory

Milestone Title Due Date Status

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 Complete

LAB = analytical laboratory

The Analytical Laboratory (LAB) will support Waste Treatment and Immobilization Plant

(WTP) operations by analyzing feed, vitrified waste, and effluent streams. As of April 2016, the

LAB was 59 percent complete overall, with engineering design 78 percent complete,

procurement 88 percent complete, construction 94 percent complete, and startup and

commissioning 12 percent complete.

During this reporting period engineering efforts were focused on LAB system reviews to

evaluate potential modifications or isolations in support of direct feed, low-activity waste

(DFLAW). Closure of nonconfonnance reports and construction deficiency reports continued.

Construction efforts within the LAB focused on installation of the test engineers work station to

support Balance of Facilities (BOF) startup efforts. The remaining construction work scope will

be completed in parallel with system modifications and construction activities required to

support the direct feed of LAW.

Significant Accomplishments during the Prior Three Months:

* Completed fire service water system turnover

* Completed the fire detection (FDE) Acceptance Test. The final test (24-hr drawdown test)

will be following replacement of system batteries

* Continued installation of the test engineers workstation - installed and tested fiber

* Continued development of procedures for the WTP analytical methods development

process

Significant Planned Activities in the Next Three Months:

* Complete test engineers work station

* Initiate component level testing of select LAB systems

* Complete LAB system walk downs and design in support of DFLAW modifications
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EXC-01a: FiscaI Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: April_2016

River Protectin Project
Analytical Laboratory (WS 1.06)

EVMS Monthly and Fiscal Year Values
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$2,083
$1,528

$789
$1,415
$1,786
$1,628
$2,541
$1,725
$1,758
$1,821
$1,936
$2,880

$2,188
$1,324
$1,844
$,797
$1,511
$1,478
$2,223

$1,674

$1,060
$1,472:
$1,438
$1,291
$1,990

1.05
0.87
2.34
1.27,

0.85
0.91
0.87

CPI FY BCWS FYBCWP

1.31' $2,083 $2,188
1.21 $3,611 $,513
1.74 $4,399 $5,356
1.22 $5,815 $7,153
1.05 $7,0; $,665
1.15 $9,229 $10,143
1.12 $11,770 $12,366?

FYA ACP

$1,674
$2,768
$3,827

$5,299
$6,738
$8,028

$10,019

FY SPI FY CPI

1.05 1.31
0.97 1.27
1.22 1.40
1.23 1.35
1.14 1.29
1.10 1.26
1.05 1.23

PTD $324,336 $323,285 $318,367

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.00 1.02

CTD
EVMS
FY
SPI

= contract to date
= earned value management system
= fiscalyear
= schedule performance index
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*

Earned Value
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

ACWP
BCWP
BCWS
CPI

I~ 
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Office of River Protection
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